

Meeting

C7  
1126.177

CALENDAR ITEM

C7.

AMENDMENT TO PUBLIC AGENCY PERMIT  
PRC 5168.1

1/77  
WP 5168  
GRH

At its meeting on August 26, 1976, the Commission authorized the issuance of a 49-year Public Agency Permit to the City of San Leandro for the construction and maintenance of a concrete slab bridge crossing Ashland Canal, City of San Leandro, Alameda County.

The permit executed by the City and by Division staff contained a provision that construction of the bridge project commence within 90 days of the beginning date of the lease. The beginning date of the permit was September 1, 1976; which meant that construction of the bridge project should have commenced by December 1, 1976.

The City has contacted the Division and advised us that due to funding problems, construction could not begin until after January 1, 1977, and has requested an extension of the construction dates contained in the lease. Staff is recommending that the construction beginning date be changed. Inasmuch as the City of San Leandro has been very cooperative with Division requests in the past, staff recommends approval of the request.

IT IS RECOMMENDED THAT THE COMMISSION:

1. DETERMINE THAT AN ENVIRONMENTAL IMPACT REPORT HAS NOT BEEN PREPARED FOR THIS ACTIVITY AS SUCH REPORT IS NOT REQUIRED UNDER THE PROVISIONS OF PRC 21065 AND 14 CAL. ADM. CODE 15037.
2. AUTHORIZE CHANGING OF THE CONSTRUCTION BEGINNING DATE NOW CONTAINED IN LEASE PRC 5168.1, FROM SEPTEMBER 1, 1976 TO JANUARY 1, 1977; PROVIDED THAT ALL OTHER TERMS AND CONDITIONS OF SAID LEASE SHALL REMAIN IN FULL FORCE AND EFFECT.

A 14

S 8