

MINUTE ITEM

20. (CONSIDERATION OF SUBSIDENCE COSTS PROJECTS, LONG BEACH - ADDITIONAL COSTS TO L.B. W.O. 10,026.)

After presentation of Calendar Item 11 attached, and upon motion duly made and unanimously carried, the following resolution was adopted:

THE COMMISSION APPROVES SUCH COSTS PROPOSED TO BE EXPENDED BY THE CITY OF LONG BEACH, INCLUDING SUBSIDENCE REMEDIAL WORK AS INDICATED ON EXHIBIT "A" ATTACHED AND HEREBY MADE A PART HEREOF, FOR THE PERIOD MARCH 10, 1958 TO JUNE 30, 1958; SUBJECT TO THE CONDITIONS, HOWEVER, THAT THE AMOUNTS, IF ANY, OF EACH OF THE ITEMS TO BE ALLOWED ULTIMATELY AS SUBSIDENCE COSTS, DEDUCTIBLE UNDER SECTION 5(a) OF CHAPTER 29, STATUTES OF 1956, 1ST E.S., WILL BE DETERMINED BY THE COMMISSION UPON AN ENGINEERING REVIEW AND FINAL AUDIT SUBSEQUENT TO THE TIME WHEN THE WORK UNDER ANY OF THESE ITEMS IS COMPLETED; THAT THE WORK CONFORM IN ESSENTIAL DETAILS TO THE PLANS AND BACKGROUND MATERIAL AS SUBMITTED TO THE COMMISSION; FURTHER, THE EXECUTIVE OFFICER, THE ASSISTANT EXECUTIVE OFFICER, OR THE MINERAL RESOURCES ENGINEER IS AUTHORIZED TO EXECUTE APPROPRIATE WRITTEN INSTRUMENTS REFLECTING THE COMMISSION'S CONDITIONAL APPROVAL.

Attachment

Calendar Item 11 (2 pages)

CALENDAR ITEM

MISCELLANEOUS

11.

(CONSIDERATION OF SUBSIDENCE COSTS PROJECTS, LONG BEACH - ADDITIONAL COSTS TO L.B. W.O. 10,026.)

On July 15, 1957 (Minute Item 26, pages 3354-60) the Commission approved the costs to be expended in the 1957-58 Fiscal Year by the Harbor Department of the City of Long Beach, including subsidence remedial work, for the "Pier A" area project. Subsequent to the above-mentioned approval, it developed that additional unforeseen costs will be incurred by the Harbor Department. These costs will arise from additional work found necessary to be done in connection with storm damage to subsided facilities and also from the fact that previously approved estimated costs were exceeded by the actual contract bids.

This project has received initial staff review and is considered to include some "subsidence costs" as defined in Section 1(f) of Chapter 29, Statutes of 1956, 1st E.S., but not necessarily all of those costs as estimated by the City of Long Beach.

IT IS RECOMMENDED THAT THE COMMISSION APPROVE SUCH COSTS PROPOSED TO BE EXPENDED BY THE CITY OF LONG BEACH, INCLUDING SUBSIDENCE REMEDIAL WORK AS INDICATED ON EXHIBIT "A" ATTACHED AND HEREBY MADE A PART HEREOF, FOR THE PERIOD MARCH 10, 1958 TO JUNE 30, 1958; SUBJECT TO THE CONDITIONS, HOWEVER, THAT THE AMOUNTS, IF ANY, OF EACH OF THE ITEMS TO BE ALLOWED ULTIMATELY AS SUBSIDENCE COSTS, DEDUCTIBLE UNDER SECTION 5(a) OF CHAPTER 29, STATUTES OF 1956, 1ST E.S., WILL BE DETERMINED BY THE COMMISSION UPON AN ENGINEERING REVIEW AND FINAL AUDIT SUBSEQUENT TO THE TIME WHEN THE WORK UNDER ANY OF THESE ITEMS IS COMPLETED; THAT THE WORK CONFORM IN ESSENTIAL DETAILS TO THE PLANS AND BACKGROUND MATERIAL AS SUBMITTED TO THE COMMISSION; AND THAT THE EXECUTIVE OFFICER, THE ASSISTANT EXECUTIVE OFFICER, OR THE MINERAL RESOURCES ENGINEER BE AUTHORIZED TO EXECUTE APPROPRIATE WRITTEN INSTRUMENTS REFLECTING THE COMMISSION'S CONDITIONAL APPROVAL.

Attachmen  
Exhibit "A"

L.B. W.O. 10,026

EXHIBIT "A"

LONG BEACH WORK ORDER NO. 10,026 - ADDITION to Project and Estimate Submitted  
by the Port of Long Beach, Pier A.

<u>ITEM</u>	<u>W. O. OR A.F.E.</u>	<u>WORK PROPOSED</u>	<u>LBHD ESTIMATED TOTAL SUB-PROJECT EXPENDITURE MARCH 10, 1958 TO JUNE 30, 1958</u>	<u>LBHD ESTIMATED SUBSIDENCE COSTS</u>
1	1,004*	Berths 3-7, Dike Wall	\$80,000	\$80,000(100%)
2	327	Diversion Dike Reconstruction and Remedial Work	44,000	41,800(95%)
3	265	Marine Terminal Buildings	66,000	34,320(52%)

\*W. O. 1004 will be charged to an AFE not yet assigned.