

MINUTE ITEM

8/28/68

43. DEFERMENT OF DRILLING REQUIREMENTS, P.R.C. 2199.1, GAVIOTA, SANTA BARBARA COUNTY; STANDARD OIL COMPANY OF CALIFORNIA AND SHELL OIL COMPANY - W.O. 7087.

After consideration of Calendar Item 21 attached, and upon motion duly made and carried, the following resolution was adopted:

THE COMMISSION AUTHORIZES THE GRANTING TO STANDARD OIL COMPANY OF CALIFORNIA, WESTERN OPERATIONS, INC., OF A DEFERMENT OF DRILLING REQUIREMENTS UNDER OIL AND GAS LEASE P.R.C. 2199.1 THROUGH APRIL 4, 1969; ALL OTHER TERMS AND CONDITIONS OF THE LEASE TO REMAIN IN FULL FORCE AND EFFECT.

Attachment

Calendar Item 21 (1 page)

CALENDAR ITEM

8/68
W.O. 7087

21.

DEFERMENT OF DRILLING REQUIREMENTS

P.R.C. 2199.1

LESSEE: Standard Oil Company of California and Shell Oil Company

COUNTY: Santa Barbara

AREA: Gaviota

ISSUED: July 25, 1958

WORK COMPLETED ON LEASE: Ten wells drilled (three from upland drillsites and seven from a drilling barge); four wells currently producing

PREVIOUS DEFERMENTS: From October 5, 1962, through October 4, 1968

THIS DEFERMENT: From October 5, 1968, through April 4, 1969

REASON FOR REQUEST: To further evaluate the production of a well located on the adjoining lease, and to correlate seismic data, in order to develop the Caliente structure located in the south half of the lease

IT IS RECOMMENDED THAT THE COMMISSION AUTHORIZE THE GRANTING TO STANDARD OIL COMPANY OF CALIFORNIA, WESTERN OPERATIONS, INC., OF A DEFERMENT OF DRILLING REQUIREMENTS UNDER OIL AND GAS LEASE P.R.C. 2199.1 THROUGH APRIL 4, 1969; ALL OTHER TERMS AND CONDITIONS OF THE LEASE TO REMAIN IN FULL FORCE AND EFFECT.