

MINUTE ITEM

This Calendar Item No. C20
was approved as a Calendar Item
No. 20 by the State Lands
Commission on a vote of 5
to 0 at its 5/26/77
meeting.

CALENDAR ITEM

5/77
PRC 5220.9
DR

C20.

AUTHORIZATION TO EXTEND CONSTRUCTION
LIMITING DATE IN PRC 5220.9

BACKGROUND:

As Minute Item Number 2, of its meeting on January 26, 1977, the State Lands Commission approved the issuance of a Public Agency Permit to Fort Bragg Municipal Utilities District No. 1 for construction and maintenance of a deep water outfall line. The permit as issued contained construction limiting dates of May 1, 1977 through October 31, 1977.

CURRENT SITUATION:

The City of Fort Bragg will start advertising for bids on this project on April 25, 1977. Since this is a Clean Water Grant Project, it is expected there will be some delay between bid opening and commencement of construction. It is also anticipated that construction of the outfall will be unusually difficult. Accordingly, the Fort Bragg Municipal Utilities District No. 1 has requested that the State Lands Commission authorize an extension of the completion date for this project from October 31, 1977 to October 1, 1978.

Permits approving the project have been received from the California Coastal Zone Conservation Commission, North Coast Region; and the California Regional Water Quality Control Board - North Coast Region.

EXHIBIT: A. Location Map.

IT IS RECOMMENDED THAT THE COMMISSION AUTHORIZE THE ISSUANCE OF A LETTER TO THE FORT BRAGG MUNICIPAL UTILITIES DISTRICT NO. 1 EXTENDING THE COMPLETION DATE IN LEASE PRC 5220.9 FROM OCTOBER 31, 1977 TO OCTOBER 1, 1978.