

MINUTE ITEM

This Calendar Item No. C10
was approved as Minute Item
No. 10 by the State Lands
Commission by a vote of 2
to 0 at its 4-27-78
meeting.

CALENDAR ITEM

C10.

4/78
WP 4797
Atkins

AUTHORIZATION TO EXTEND CONSTRUCTION LIMITING DATE IN PERMIT PRC 4797.0

BACKGROUND:

In Minute Item Number 5, Page 619, the State Lands Commission, on August 30, 1973, approved the issuance of a Public Agency Permit to Los Angeles County for the construction of groins and fills in Las Tunas Beach. The permit as issued, contained construction limiting dates of September 1, 1973 through June 30, 1975. Since that date of issuance, Los Angeles County became involved in litigation over the environmental consideration related to this project.

The State Lands Commission at its April 28, 1976 meeting, authorized an extension of the completion date for this project from June 30, 1975 to June 30, 1977. Subsequent to this action, the litigation was resolved and construction was begun.

Los Angeles County has again been enjoined from completing this project and work has ceased. The County now requests an additional extension of the construction completion date from June 30, 1977 to June 30, 1978 in order to allow for the pending court case to be resolved. This extension was again approved by the Commission at its meeting on March 31, 1977.

CURRENT SITUATION:

The court case enjoining the county from completing construction has taken longer than originally estimated. For this reason the county has requested authorization from the Commission to extend the project completion date 1 year.

EXHIBIT:

A. Location Map.

IT IS RECOMMENDED THAT THE COMMISSION AUTHORIZE THE ISSUANCE OF A LETTER TO LOS ANGELES COUNTY EXTENDING THE COMPLETION DATE IN LEASE PRC 4797.9 FROM JUNE 30, 1978 TO JUNE 30, 1979.

A 38

S 19

