This Calendar Item No. CID was approved as Minute Item No. 15 by the State Lands Commission by a vote of 3 to 0 at its 11/27/78 meeting.

CALENDAR ITEM

C15.

11/78 PRC 5401.1 Omand

EXTENSION OF CONSTRUCTION LIMITING DATES

APPLICANT:

William G. Bone

42-300 Bob Hope Drive

Rancho Mirage, California 92270

PROPOSED AUTHORIZATION:

Authorization to extend construction limiting dates in Lease PRC 5401.1 for construction of a private recreational pier in Lake Tahoe, Placer County; from November 1, 1977 through November 1, 1978 to November 1, 1978 through May 1, 1979.

BACKGROUND:

The State Lands Commission, as Minute Item 6, of its meeting on October 27, 1977, approved the issuance of a General Permit - Recreational Use to William G. Bone, for construction and maintenance of a private recreational pier in Lake Tahoe, Placer County. The permit as issued contained construction limiting dates of November 1, 1977 through November 1, 1978.

CURRENT SITUATION:

Mr. Bone has been unable to complete construction of his facility within the approved construction limiting dates, due to the heavy work load by local contractors, and has requested that State Lands Commission authorizes an extension of the construction limit dates from November 1, 1977 through November 1, 1978 to November 1, 1978 through May 1, 1979. As of November 1, 1978, only the pilings have been driven.

The proposed action is not a project and therefore not subject to environmental review under CEQA pursuant to Section 21065, P.R.C. and Section 15037, Cal. Adm. Code.

EXHIBITS:

A. Location Map.

A 3

S 1

-1-

CALENDAR ITEM NO. C15. (CONTD)

IT IS RECOMMENDED THAT THE COMMISSION:

- 1. FIND THAT THIS ACTIVITY IS EXEMPT FROM CEQA IN THAT IT IS NOT A PROJECT WITHIN THE MEANING OF CEQA AND THE STATE EIR GUIDELINES.
- 2. AUTHORIZE THE EXTENSION OF THE CONSTRUCTION LIMITING DATES IN LEASE PRC 5401.1, FOR CONSTRUCTION OF A PRIVATE RECREATIONAL PIER, FROM NOVEMBER 1, 1977 THROUGH NOVEMBER 1, 1978 TO NOVEMBER 1, 1978 THROUGH MAY 1, 1979.

