

MINUTE ITEM

This Calendar Item No. C12  
was approved as Minute Item  
No. 12 by the State Lands  
Commission by a vote of 3  
C at its 4-27-81  
meeting.

CALENDAR ITEM

C 1 2

4/81  
PRC 5921  
Reese  
5/27/81

AUTHORIZATION TO EXTEND CONSTRUCTION  
LIMITING DATES ON PRC 5921.9

BACKGROUND:

At its meeting on December 16, 1980 (Minute Item No. C-1), the State Lands Commission approved the issuance of a General Permit - Public Agency Use, to the California Department of Parks and Recreation for the placement of 32, 3-foot diameter boat buoys, in San Francisco Bay on the east side of Angel Island State Park, Marin County. The permit, as issued, contained construction limiting dates beginning May 1, 1981 with completion by December 1, 1981.

CURRENT SITUATION:

Due to unavoidable delays in scheduling and funding, the California Department of Parks and Recreation has requested that the State Lands Commission authorize the beginning construction date be extended to September 1, 1981, with a completion date of November 30, 1981.

This activity is exempt from CEQA because it is not a project as defined within the State EIR Guidelines.

Authority: 14 Cal. Adm. Code 15037 and 15060.

EXHIBIT:

A. Location Map.

IT IS RECOMMENDED THAT THE COMMISSION:

1. DETERMINE THAT AN EIR HAS NOT BEEN PREPARED FOR THIS ACTIVITY AS SUCH REPORT IS NOT REQUIRED UNDER THE PROVISION OF P.R.C. 21065, 14 CAL. ADM. CODE 15037 AND 15060 AND 2 CAL. ADM. CODE 2903(d).
2. AUTHORIZE AMENDING THE BEGINNING CONSTRUCTION DATE IN LEASE PRC 5921.9 TO SEPTEMBER 1, 1981 WITH A COMPLETION DATE OF NOVEMBER 30, 1981.

9  
S 2

(Revised 8/25/81)

CALENDAR PAGE	057
MINUTE PAGE	789




EXHIBIT "A"

REC 5-24

CALENDAR PAGE  
MINUTE PAGE

058  
790