MINUTE ITEM

This Calendar Item No. 27.

was approved as Minute Item No. 27.

by the State Lands Commission by a vote of at its 5/23/65.

CALENDAR ITEM

Α 8

Sept.

27

05/23/85 PRC 6072 Hoagland

S' 4

ACCEPTANCE OF A MULTCLAIM DEED FOR A GEOTHERMAL LEASE

APPLICANT:

Union Oil Company of California Union Oil Center, Box 7600 Los Angeles, California 90051

AREA; TYPE LAND, LOCATION:

Approximately 800 acres of reserved mireral land in The Geysers Geothermal Steamfiald, Lake County.

AB 884:

N/A.

PERTINENT INFORMATION:

State Geothermal Resources Lease PRC 6079 was issued to the surface owners. Herman, Ruby and Richard Glebe, on November 25, 1981, subsequent to the surface owners! exercise of their right to match the highest qualified bidder on the parcel at 70 percent of nat profits. The surface owners requested assignment of a one-half interest each to Union oil Company and Thermal Power Company. Union and Thermal entered into an agreement for operation of the lease by Union.

The terms of the lease provide that the lessee must drill a geothermal well within three years of the effective date of the lease or the lease hay be cancelled. The three year term of PRC 6079 expired November 1984.

Union had indicated its intention to drill well Glebe 1 to meet the drilling requirement for this lease and b ilt a pad from which to drill the well.

CALENDAR ITEM NO. 27 (CONT'D)

Union recently completed drilling operations on Binkley Federal 24-25 (on land recently acquired by the State), approximately 3/4 mile south of the proposed Glebe 1 site and also south of the proposed Glebe 1 site and also drilled well Kelsey Creek Federal 82-15 on land drilled well Kelsey Creek Federal 82-15 on land drilled well Kelsey Creek Federal 82-15 on land acquired this year by the State approximately acquired this year by the Glebe No. 1 site. The 1 1/2 miles north of the Glebe No. 1 site. The results of the Binkley Federal 24-25 well gave indications the resource may be deep and marginally productive.

The Glebe well was to be drilled after completion of the Federal 24-25 and 82-15 completion of the Federal 24-25 and 82-15 drilling; however, the very slow progress of the federal 82-15 delayed the overall drilling the federal 82-15 delayed the overall drilling the Stocket to run tests on the two wells to help their decision in drilling the Glebe well.

Because of the unexpected delays in the drilling of the Kelsey Creek 82-15 well and the dependence upon the data gathered from wells. 24-25 and 82-15, Union requested a six-month extension of the drilling term, but the extension granted an extension of 30 days from Commission granted an extension of 30 days from the completion of testing of Federal Well 82-15 but not to exceed 90 days from November 29, 1984.

The term of the extension has run out and because of the disappointing results from the two wells drilled near the state land. Union has serious reservations about the existence of commercial geothermal resources beneath the state lease and on March 28, 1985, filed a quitclaim of PRC 5079.

Pursuant to the Commission's delegation of authority and the State CEQA Guidelines (14 Cal. Adm. Code 15061), staff has determined that this activity is exempt from the requirements of CEQA, because it is not a requirements of CEQA, because it is not a project" as defined by CEQA and the State CEQA Guidelines.

Authority: P.R.C. 21065 and 24 Cal. Adm. Code 15379.

CALEDO - 107 MINUTE PAGE 1643

0 1/1/2

(CONT 'D)

AB (884):

N/A.

EXHIBITS:

 \mathbf{Y} COLL C -

A. LA

in the

A. Location Map.

IT IS RECOMMENDED THAT THE COMMISSION:

- FIND THAT THIS ACTIVITY IS EXEMPT FROM THE REQUIREMENTS OF THE CECA PURSUANT TO 14 CAL. ADM. CODE 15061 BECAUSE IT IS CODE 15061 AS DEFINED BY P.R.C. 21065 AND 14 CAL. ADM.
- APPROVE ACCEPTANCE OF THE QUITCLAIM DEED FILED ON MARCH 28, 1985 FOR STATE GEOTHERMAL LEASE PRC 6079

Minutes . The

