MINUTE ITEM
: This-Calendar Item.No...&C4&..
E was apgroved as. ‘Minute Item CALENDAR ITEM

by the State Lands ‘
Commtssxon by a vote of Z__ . 11/3481

to @2 _.atits LL2I/EL - . 4.
meeting. c1g - ‘ ‘ggg cﬁ?‘i

AUTHORIZATICON TO EXTEND CONS’I’RUCTTON R
LIMITING DATES IN PRC 58\94 9.

BACKGROUND: At its meeting on Sept?aber 24, 1980° (Miggte
Itéem 1), the State Lands Comm:.ssmn appréied.
the isstance -.of .a Generad Permit- - Publi@
Agency Useto the-County of Sexs Joaquin ' -+ == °
for construction, reconstruction and maxﬁﬁenance»
of -a-boat berthing facility utilizéd forl " :
public tecreation in Islnmduth Slopgh at! - o -
Westgate Linding Recreation: Aree, San . Joé{qmn '
County. The permit, as issued, authonizec
cofistruction to begin by Septem’ber 1, *19&0
and'be completed by August 31, 1981. g

CURRENT STTUATION
Due to umavoidable delays in scf*edul‘;mg B
and funding, the County of San Joaqurn .
has. requesiéd thai the Staté Lands Commiﬁ&iou
authorize-the amendmeiit of ‘the constructiicn
limiting dates to’ begin March 1, 1982 angt -
be: completéd by July 31, 1982. E

This activity is exempt £rom CEQA becausé -
it is not a project as defined within the
State EIR Guidelines. ,

Authority: 14 Cal. Adm. Codo 15037 and.15060.

EXHIBITS: A. Locatitm Map. ‘A«%,
IT IS RECOMMENDED THAT THE -CCMMISSION: ‘

1. DETERMINE THAT AN EIR HAS NOT BEEN PREPARED FOR THIS -
ACTIVITY AS SUCH REPORT IS NOT REQUIRED UNDER THE PRUYISION
OF P.R.C. 21065 14 CAL. ﬁDM CODE.15037 A?D»iSOGO f‘
AND 2 CAL. ADM. CODE 2903{d). -

AUTHORIZE THE AMENDMENT OF THE BEGINNING CONSTRUCTION -

DATE IN LEASE PRC 5894:9 TO. MARCH“iw 982 AND: THE= -~
CONSTRUCTION COMPLETION DATE TO 4ULY 31, 1982.
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