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EXTENSION OF DEADLINE FOR EXECUTION OF 
MORRO BAY LITIGATION SETTLEMENT/

BOUNDARY LINE AGREEMENT 

On December 17, 1981, the Commission, by Minute Item 37, 
approved and authorized execution of a proposed litigation
settlement and boundary line agreement (BLA 207) between 
the State, the City of Morro Bay, and a number of private 
parties. That agreement was to have been executed first
by all private parties and lastly by the City and the State
no later than April 30, 1982. The Commission approved all 
extension of that deadline to July 30, 1982. Additional
delays have been experienced due primarily to difficulties 
experienced by the title company (Title Insurance and Trust) 
in confirming record title descriptions with descriptions
set forth in the Agreement. The Commission staff request
an additional extension for execution to Coloter 31, 1982. 
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A. Site Map.EXHIBIT: 

IT IS RECOMMENDED THAT THE COMMISSION: 

1. APPROVE A THREE-MONTH EXTENSION OF THE DEADLINE FOR 
EXECUTION OF THE MORRO BAY LITIGATION SETTLEMENT AND 
BOUNDARY LINE AGREEMENT (BLA 207) TO OCTOBER 31, 1982. 
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