
MINUTE ITEM 
This Calendar Item No. ? was approved as 

Minute Item No. 27 by the California State Lands 
Commission by a vote of 2to at its
579/94 meeting. 

CALENDAR ITEM 

C27 
A 6 05/09/96 

PRC 7758.9 
C M. Howe 

DREDGING LEASE TIME EXTENSION 

APPLICANT: 
Galilee Harbor Community Association 
300 Napa Street 
Sausalito, California 94965 

AREA, TYPE LAND AND LOCATION: 
Granted mineral reservation lands at Richardson Bay, City of Sausalito, Marin 
County. 

LAND USE: 
Dredge 1,778 cubic yards of material for navigation and creation of marsh habitat. 
Disposal of dredge material will be at the Army Corps of Engineers Alcatraz 
Disposal Site (SF 11). 

TERMS OF ORIGINAL LEASE: 
Lease period: 

May 1, 1994 through April 30, 1996. 

TERMS OF PROPOSED LEASE: 
Lease period: 

May 1, 1996 through January 31, 2001. 

Royalty: 
No royalty will be charged. 

$0.25 per cubic yard for any material used for private benefit or commercial 
sale purposes. 
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CALENDAR ITEM NO. C27_(CONT'D) 

PREREQUISITE CONDITIONS, FEES AND EXPENSES: 
Filing and processing costs have been received 

STATUTORY AND OTHER REFERENCES: 
A. Public Resources Code: Div. 6, Parts 1 and 2; Div. 13. 

B. Cal. Code Regs.: Title 3, Div. 3; Title 14, Div. 6. 

AB 884: 
N/A 

OTHER PERTINENT INFORMATION: 
1 . An Environmental Impact Report (EIR) and Mitigation Monitoring Program 

were prepared and adopted for this project-by the City of Sausalito (EIR for 
Declaration for Galilee Harbor SCH 89062723). The State Lands 
Commission staff has reviewed such document. 

2. This activity involves lands identified as possessing significant environmental 
values pursuant to Public Resources Code Sections 6370, et seq. Based 
upon the staff's consultation with the persons nominating such lands and 
through the CEQA review process, it is the staff's opinion that the project, as 
proposed, is consistent with its use classification. 

3 The proposed dredging is part of a larger dredging project (7,000 cubic 
yards) that does not involve State owned lands. 

APPROVALS OBTAINED: 
City of Sausalito, Regional Water Quality Control Board and the United 
States Army Corps of Engineers. 

FURTHER APPROVALS NEEDED: 
San Francisco Bay Conservation and Development Commission. 
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CALENDAR ITEM NO. C27 (CONT'D) 

EXHIBITS: 
A. Site and Location Map 
B. CEQA Findings Resolution 1990-12 
C. Mitigation Monitoring Program 

IT IS RECOMMENDED THAT THE COMMISSION: 

1 . FIND THAT THE AN ENVIRONMENTAL IMPACT REPORT AND MITIGATION 
MONITORING PLAN WERE PREPARED AND ADOPTED FOR THIS PROJECT 
BY THE CITY OF SAUSALITO AND THAT THE COMMISSION HAS REVIEWED 
THE INFORMATION CONTAINED THEREIN. 

2. ADOPT THE FINDINGS MADE IN CONFORMANCE WITH SECTION 15096 OF 
THE STATE CEQA GUIDELINES, AS CONTAINED IN EXHIBIT "B", ATTACHED 
HERETO. 

FIND THAT THIS ACTIVITY IS CONSISTENT WITH THE USE CLASSIFICATION 
DESIGNATED FOR THE LAND PURSUANT TO PUBLIC RESOURCES CODE 
SECTIONS 6370, ET SEQ. 

4. AUTHORIZE EXTENSION OF A DREDGING LEASE TO GALILEE HARBOR 
COMMUNITY ASSOCIATION, EFFECTIVE MAY 1, 1996 THROUGH JANUARY 
31, 2001. SAID LEASE SHALL ALLOW DREDGING A MAXIMUM OF 1,778 
CUBIC YARDS OF MATERIAL FROM GRANTED MINERAL RESERVATION 
LANDS AT THE GALILEE HARBOR, CITY OF SAUSALITO, MARIN COUNTY 
WITH DISPOSAL AT THE IN-BAY ARMY CORPS OF ENGINEERS ALCATRAZ 
DISPOSAL SITE (SF-11), AS AUTHORIZED. SUCH PERMITTED ACTIVITY IS 
CONTINGENT UPON APPLICANT'S COMPLIANCE WITH APPLICABLE 
PERMITS, RECOMMENDATIONS, OR LIMITATIONS ISSUED BY FEDERAL, 
STATE AND LOCAL GOVERNMENTS. 
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Galilee Harbor Community Association 
Dredging Permit Application 

ATTACHMENT to Past J. Section Il.b) 
AREA OF PROPOSED DREDGING 

KLLV 

'SON 

SITE 
SANL 

y Sausalito-.. 

AREA OF FROPOSED DREDGING 

EXHIBIT "A" 
DONAHUE STEET

Site Map W 24788 
Galilee Harbor Community 

Association 
City of Sausalito 
Marin County 

NOTE: 
THIS EXHIBIT IS NOT A SURVEY, 
NOR DOES ANY LINE APPEARING 
HEREON REPRESENTA BOUNDARY 
LINE. 

NOTE: 

THIS EXHIBIT IS SOLELY FOR PURPOSE OF GENERALLY 
DEFINING THE LEASE PREMISE, AND IS NOT INTENDED TO BE, 
NOR SHALL IT BE CONSTRUED AS, A WAIVER OR LIMITATION 
OF ANY STATE INTEREST IN THE SUBJECT OR ANY OTHER 
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GALILEE HARBOR DEVELOPMENT RESOLUTION OF APPROVAL 

RESOLUTION NO. 1990-12 

RESOLUTION OF THE SAUSALITO PLANNING COMMISSION MAKING CEQA 
FINDINGS AND ADOPTING MITIGATION MEASURES AND GRANTING CONDITIONAL 
USE PERMIT NOS. 88-147-A,-B,-C,-D FOR PROPERTY KNOWN AS GALILEE 
HARBOR, BASE OF NAPA STREET, AND RECOMMENDING APPROVAL OF RELATED 
ENCROACHMENT PERMIT REQUESTS 

Section 1. Recitals. 

The Galilee Harbor Community Association (GHCA) has filed an 
application with the City of Sausalito to obtain necessary land use 
permits in order to construct a marine service harbor on the 
Richardson Bay shoreline in central Sausalito (the project area) . 
Specifically, the applicants seek conditional use permits for the 
development of a marine service harbor, for certain related harbor 
uses, for off-site parking and for joint use parking. In 
addition, the GHCA seeks certain encroachment permits, and the 
modification of a certain deed restriction from the city. The 

proposed development is further described at pages 2-5 through 2-
10 of the Draft Environmental Impact Report (DEIR) prepared for 
this project by Michael Clayton and Associates. 

The land uses for the project area are governed chiefly by the 
Marinship Specific Plan (MSP) , and by the Zoning Code of the City 
of Sausalito. Both the MSP and the underlying zoning provide for 
the establishment and maintenance of the proposed uses at this site 
subject to the issuance of appropriate use permits. Prior to the 
adoption of the MSP and the zoning ordinance as it applies to this 
project, the City undertook extensive review of the appropriateness
of this type of use at this location, and satisfied the 
requirements of the California Environmental Quality Act prior to 
the adoption of the MSP and the zoning ordinance amendment. 

Aspects of the proposed project require the issuance of conditional 
use permits by the Planning Commission, and the granting of 
encroachment permits and the modification of a deed restriction by
the city Council. Approval of the use permits, the granting of
the encroachment permits and modifying the deed restriction 
requires the preparation of appropriate environmental documentation 
prior to such approval. 

The environmental documentation relied upon in making the following 
finding and decisions consists of the following documents: the
draft EIR for the Galilee Harbor Development prepared by Michael 
Clayton and Associates, dated September, 1989; the Final EIR for
the Galilee Harbor Development prepared by Michael Clayton and
Associates, dated February, 1990. 

The Planning Commission certified the Final Impact
Report for the Galilee Harbor Project on CA 
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fulfilled all requirements of the California Environmental Quality 
Act, the State CEQA Guidelines, and the Sausalito Local Guidelines 
for Implementation of the Environmental Quality Act of 1970; and 

The Planning Commission has heard evidence, oral and documentary, 
on Conditional Use Permit Application Nos. 88-147-A,-B, -C, -D for 
the approval of Galilee Harbor; 

In making the determinations set forth herein, the Commission 
relies upon information contained in the city's record of the 
proceedings for and consideration of this project. The record 
includes, without limitation, the following: the project 
application dated October, 1988 and all attached maps and other 
documents as amended during the course of these proceedings; the 
draft and final ER including all comments received and the 
responses to them; staff reports and other official communications 
from City staff that have been provided to the Commission and are 
maintained in the City Planning staff file for this project; the 
correspondence received by the Commission maintained with the 
project file in the City Planning Department, the testimony 
received at the public hearings on this project, by the project 
applicant and the project development team, by members of the 
public, as well as from City staff, City consultants, and the 
members of the Commission as reflected in the minutes of Planning 
Commission meetings at which this project has been discussed. 

NOW THEREFORE, based on information found in the record, it is 
resolved, ordered and declared as follows: 

Section 2. Findings 

In order to approve any development project, the decisionmaking
body must make certain findings pursuant to the Sausalito Zoning 
Ordinance. In addition, whenever an agency approves a project 
which will have significant effects on the environment, that agency 
must make certain findings as required by the california
Environmental Quality Act (CEQA) . 

Section 2.1 Findings for Approval of Conditional Use Permits 

The subject conditional use permit applications include the
following: 

Conditional Use Permit No. 88-1147-A: Municipal Code Section 
10. 301. (a) and (b) - for development of a marine service
harbor which is not categorically exempt from CEQA. 

Conditional Use Permit No. 88-147-B: Municipal Code Section 
10. 603.2(b) and (f) (5) , (6) and (7) - for boat launch ramps 
and haul-outs; marine applied arts uses as defined in the MSP; 
commercial fishing facilities, but excluding processing 
plants; and wholesale and retail fish sales 
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Conditional Use Permit No. 88-147-C: Municipal Code Section 
10.210 (b) (1) - for off-site parking. 

Conditional Use Permit No. 88-147-D: Municipal Code Section 
10.210 (k) - for joint use of parking spaces by principally 
daytime and principally nighttime uses. 

Based on information contained in the record, the Planning 
Commission does hereby find relative to the aforementioned 
conditional use permits, under the conditions of approval listed 
in Section 4 below, that: 

a. The proposed uses and facilities to be constructed are, as 
modified and conditioned herein, properly located in relation 
to the community as a whole and to the existing and planned 
land uses and transportation facilities in the vicinity. 

b . The site for the proposed use is adequate in size and shape 
to accommodate the proposed use and all yards, open spaces, 
walls and fences, parking, loading, landscaping and such other 
features as may be required by Title 10 or in the opinion of 
the Planning Commission may be needed to assure that the 

proposed construction and use will be reasonably compatible 
with land uses normally permitted in the surrounding area. 

C The site for the proposed use will, upon implementation of
required conditions and mitigations, be served by streets and 
highways of adequate width and pavement type to carry the 
quantity and kind of traffic likely to be generated by a 
marine service harbor and the proposed ancillary uses. 

d. The proposed use will not adversely affect the abutting 
property or the permitted use thereof. 

Pursuant to Section 10.301.1(a) and (b) of the Sausalito
Municipal Code, the Commission further finds s that the 
conditions imposed on the project approval in Section 4 of 
this resolution assure `the . maintenance, restoration, 
enhancement and protection of the environment. 

Section 2.2 CEQA Findings 

Pursuant to CEQA Section 15090, the Planning Commission certifies 
that: 

a) The Final EIR has been completed in compliance with CEQA; and 
b) The Planning Commission reviewed and considered the 

information contained in the Final EIR prior to approving the 
Galilee Harbor Project. 

CEQA Section 15091 (a) requires that "No public agency shall approve 
or carry out a project for which an EIR has been completed which 
identifies one or more significant environmental 'ects of the 
project unless the public agency makes one or more ?i'llen ladings 194 
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for each of those significant effects, accompanied by a brief 
For eachexplanation of the rationale for each finding."

significant effect identified in the EIR, the Commission must make 
one of the following findings: (1) Changes or alterations have 
been required in, or incorporated into, the project which avoid or
substantially lessen the significant environmental effect as 
identified in the final EIR; (2) The Commission lacks jurisdiction 
to make the change, but another agency does have the authority to
make the change; (3) Specific economic, social, or other 
considerations make infeasible the mitigation measures or project 
alternatives identified in the Final EIR. 

As originally proposed by GHCA, this project was found to have the 
significant environmental effects set forth in summary matrix 
fashion at pages S-19 through S-29 of the FEIR, and more fully 
explained in the body of the FEIR. As reflected in the. minutes, of 
the Commission's proceedings, the Commission has thoughtfully 
considered each of these impacts, and the proposed mitigation 
measures prior to acting on this project. FEIR proposed 
measures which if imposed on the project, could reduce these 
impacts to levels of relative insignificance. 'In approving this 
project, the Commission has required that the project be 
substantially modified so as to implement those proposed mitigation 
measures necessary to reduce the impact of each impact to a level
of relative insignificance. The conditions hereby imposed on the 
project and set forth below in section 4 of this resolution result 
in reducing each and every one of the significant adverse 
environmental impacts of the project to an insignificant level. 
As substantive support for these findings relative to t 
environmental impacts, the Commission relies upon and incorporates 
the project record, and the conditions of approval set forth in 
section 4, below. The following findings are made by the Sausalito 
Planning Commission pursuant to CEQA Section 15091. 

For each environmental issue area, the following findings discuss 
how potentially significant impacts have been lessened to a level 
of insignificance through the project conditions. These findings
also discuss project alternatives. 

2.2.1. Biological Resources 

There are numerous potentially significant impacts associated with
implementation of the proposed development. 

Release of contaminants into nearshore waters from bay muds 
disturbed during dredging. This impact will be completely
mitigated by requiring chemical and biological testing of 
dredge spoils prior to project construction. If toxic 
contaminants are present in large concentrations, the mud will
be dredged, treated, and disposed pursuant to requirements of
Senate Bill 475. These measures are required as conditions 
of approval of the project. Enforcement of these mitigation 
measures will be carried out by the Army Corps of Engineers. 
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Runoff, erosion and sedimentation from construction and 
operation of the development could adversely impact biological
resources in Richardson Bay. Mitigation measures for these
impacts have been incorporated into the permit conditions to 
reduce impacts to insignificant levels. Mitigation includes: 
proper timing of construction to avoid sedimentation during 
the spawning season of Pacific herring; implementation of a
soil erosion and sedimentation control plan during 
construction at the site; installation of pollutant traps to 
catch land-related contaminants; and implementation of runoff
control measures recommended in the Marin County Surface
Runoff Management Plan. 

Discharge of sewage and graywater into Richardson Bay, in the 
event of pump failure on houseboats and liveaboard boats, 
would significantly affect biological resources of the Bay. 
This potential effect will be avoided by requiring that all 
liveaboards and houseboats to have appropriate holding tanks 
and pumps connected to the pier sewer hook-ups. 

The Planning Commission finds that changes or alterations have been 
required in, or incorporated into, the project which avoid or
substantially lessen the significant biological effects identified 
in the final EIR and are noted above. These changes are reflected 
in the project conditions set forth in section 4 below. If the 
mitigation measures listed in the final EIR and in the permit 
conditions are not implemented, the project will not be acceptable, 
and must be returned to the City for reconsideration. 

2.2.2. Cultural Resources 

Development at the Galilee Harbor site may increase public 
attention on the partial remains of the ship Galilee, which may 
result in loss of historical information from relic collection, 
vandalism, and further deterioration of the ship's remains. 
Measures to protect the Galilee will be developed by the U.S. Army 
Corps of Engineers in consultation with the State Historic 
Preservation Office and the Advisory Council on . Historic 
Preservation. 

The Planning Commission finds that changes or alterations required 
to avoid or substantially lessen the significant environmental 
effect on cultural resources are within the responsibility and 
jurisdiction of another public agency (Army Corps) . Such changes 
can and should be adopted by the Army Corps. 

2.2.3. Geology 

Buildings and structures proposed for the site may be subject to 
geotechnical hazards, including differential settlement, slope 
instability, liquefaction, and flooding. Standard mitigation 
measures have been incorporated into the project approval 
conditions to substantially reduce potential impacts to 
insignificant levels. These measures includes requirement for a 
detailed geotechnical evaluation prior to 
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approval of the project; development of design criteria for 
foundation support, site grading, slope protection, and dredging; 
analyses of offshore soil borings; requirements for driven piles 
for piers and structures on Bay mud to reduce the risk of damage 
from seismic events; requirements for flexibility in utility line 
connections and provision of shut-off controls to account for
potential settlement; requirements for engineering plans to 
incorporate criteria for withstanding the effects of differential 
settlement; and requirements for close supervision of construction 
by the appropriate registered engineers. 

Erosion and sedimentation from construction activities on the site 
may also be potentially significant. Mitigation measures which 
have been incorporated into the project approval conditions 
include: preparation of a site grading plan that will provide 
adequate surface drainage; design of surface drainage of shoreline 
slopes to minimize erosion and channel/marsh infilling; preparation 
and implementation of an erosion and sediment control plan; revised 
grading drainage, and dredging plan approved by the California
Department of Fish and Game; and provision of adequate channel 
setbacks to avoid undermining shoreline slopes and structures in 
the area of proposed dredging. 

The Planning Commission finds that changes or alterations have been 
required in, or incorporated into, the project which avoid or
substantially lessen the significant geologic effects identified 
in the final EIR and noted above. These changes are reflected in 
the project conditions set forth in section 4 below. If the 
mitigation measures listed in the final EIR and in the permit 
conditions are not implemented, the project will not be acceptable, 
and must be returned to the City for reconsideration. 

2. 2. 4. Land Use 

While there are no direct land use impacts associated with the 
proposed development, the proposed use must be required to be 
consistent with applicable land use policies and regulations. The 
only potentially significant unavoidable impact identified in the 
final EIR is the possible conflict with the public trust doctrine. 
The Planning Commission hereby determines that, with the permit
conditions imposed on the proposed Marine Service Liveaboard uses,
the proposed project will be consistent with public trust doctrine.
Therefore, the significant unavoidable land use impact identified
in the EIR will be avoided through implementation of limitations 
on the type of uses that are permitted on the site. 

A potentially significant, but avoidable, impact is the 
inconsistency with the San Francisco Bay Plan Public Access Policy 
3 . This impact will be avoided by requiring permanent guarantee 
of public access through the site by dedication of fee title or
easements at no cost to the public. 

The Planning Commission finds that changes or alterations have been 
required in, or incorporated into, the promising avoid the 
significant land use conflicts identified den shafAZIR art97 
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noted above. These changes are reflected in the project conditions
set forth in section 4 below. If the mitigation measures listed
in the final EIR and in the permit conditions are not implemented, 
the project will not be acceptable, and must be returned to the 
City for reconsideration. 

2.2.5. Traffic and Parking 

There are existing traffic safety hazards at the intersection of
Napa Street and Bridgeway. The proposed project will result in a 
continuation of these existing hazards. However, potentially 
significant hazards will be reduced to insignificant levels by 
requiring the applicant to revise and standardize pavement markings 
for the separation between the northbound through lane and
northbound left-turn lane of Bridgeway Boulevard. 

Another potentially significant impact is the inadequacy of onsite 
parking to accommodate peak parking needs of the proposed 
development. The applicant has revised the site plan to reduce the 
building size and increase the number of parking spaces. This 
revised parking plan has been incorporated into the project 
approval conditions. In addition, trailer parking will be 
prohibited; the assembly room will not be allowed to be used for 
public purposes (thereby reducing parking needs) ; and a parking 
management plan will be prepared and implemented by the applicant. 
Therefore, parking impacts will be reduced to insignificant levels 
by project approval conditions. 

The Planning Commission finds that changes or alterations have been 
required in, or incorporated into, the project which avoid or
substantially reduce the significant traffic and parking effects
identified in the final EIR and noted above. These changes are 
reflected in the project conditions set forth in section 4 below. 
If the mitigation measures listed in the final EIR and in the 
permit conditions are not implemented, the project will not be 
acceptable, and must be returned to the City for reconsideration. 

2.2.6. Water Resources 

The water quality of Richardson Bay is subject to several potential
impacts from construction and operation of the proposed
development. 

Contamination from non-point runoff contaminants and erosion. 
This potential impact will be mitigated through three project 
approval conditions: required implementation of a soil
erosion and sediment control plan during construction; 
installation of pollutant traps to catch land-related 
contaminants ; and implementation of urban runoff control 
measures recommended in the Marin County Surface Runoff
Management Plan. 

Contamination from dispersion of contaminants into the water 
column during dredging. This be 
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substantiallymitigated by requiring chemical and biological 
testing of dredge spoils prior to project construction. If 
toxic contaminants are present in large concentrations, the 

mud will be dredged, treated, and disposed pursuant to 
requirements of Senate Bill 475. These measures are required 
as conditions of approval of the project. Enforcement of 
these mitigation measures will be carried out by the Army 
Corps of Engineers. 

Dredging-related turbidity effects on Pacific herring during
the spawning . season. Required mitigation includes proper 
timing of construction to avoid sedimentation during the 
spawning season of Pacific herring. 

Discharge of sewage and graywater into Richardson Bay upon 
failure of pumps on houseboats and liveaboard boats. 
project condition has been incorporated into the permit 
approval which requires all liveaboards and houseboats to have 
appropriate holding tanks and pumps connected to the pier 
sewer hook-ups. 

The Planning Commission finds that changes or alterations have been 
required in, or incorporated into, the project which avoid or 
substantially reduce the water quality effects identified in the
final EIR and noted above. These changes are reflected in the 
project conditions set forth in section 4 below. If the mitigation 
measures listed in the final EIR and in the permit conditions are 
not implemented, the project will not be acceptable, and must be 
returned to the city for reconsideration. 

2.2.7. Project and Site Alternatives 

Because the chief goal of CEQA is the mitigation or avoidance of 
environmental harm, CEQA requires that the EIR include a 
description of alternatives to the project. Where necessary or 
appropriate, the decisionmaking body can rely upon the fact that 
there may or may not be environmentally superior alternatives
before making its decision on the project. The FEIR included, 
beginning at page 5-1 and continuing, the review of seven project 
alternatives. These include 1) higher density harbor development; 
2) lower density harbor development; 3) park/open space; 4)
exclusive marine service harbor with no residential use; 5) Argues 
shipyard site; 6) dispersion of GHCA boats to existing pleasure 
boat marinas; and 7) the no project alternative. The Commission 
is satisfied that this discussion of alternatives fully and 
adequately presents the Commission with a range of alternatives 
which, in the face of unmitigated significant effects, 'would 
provide the Commission with an alternative to approving this 
project as proposed. Furthermore, in the instant case the 
Commission is not presented with the issue of deciding if the 
project site is appropriate for the proposed use: that issue has 
previously been determined by the adoption of the MSP and the 
underlying zoning. Therefore, although the FEIR has included and 
the Commission has considered alternative sites previous land use 
decisions have determined that this is an age458.DAD RAGE for199 
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this type of project. 

In approving this project, the Commission has reviewed the project 
alternatives, and has determined that because the environmental 
impacts of this project can and will be reduced to a level of 
insignificance thereby avoiding damage to the environment, and 
because the project alternatives collectively fail to achieve the 
goals of this project, fail to significantly alter the 
environmental impacts of this project, or result in worsening the 
environmental impacts of this project they are not preferred over 
the fully mitigated project. Furthermore, because the project as 
approved will not result in any significant environmental effects, 
none of the alternatives provides the Commission with an 
environmentally superior alternative. 

Specifically, the Commission finds that the higher density
alterative provides no reduction in significant effects, and would 
allow a density not desired on the site. The Commission finds that 
the lower density alternative does not result in significantly 
fewer environmental effects than the fully mitigated approved
project, and fails to achieve the objectives of this project in
terms of desirable density of marine service uses at this site. 
The park/open space alternative is not preferable to a fully 
mitigated project because it fails to provide the marine service 
uses provided by this project. Furthermore, there is no current
City plan to purchase this property for park/open space uses. The 
exclusive marine service harbor with no residential use is not 
preferred to the fully mitigated approved project because it fails 
to provide for the full range of uses allowed for and desired for 
this site by both the MSP and the zoning ordinance. Furthermore, 
the effects of a marine service harbor with no residential 
liveaboard use would be more environmentally damaging than the 
fully mitigated project. The Arques shipyard site is not preferred 
because it would not result in providing a marine service facility
at the project location, and it is not environmentally superior to 
the fully mitigated project. The dispersion alternative would not 
be environmentally superior to the fully mitigated project, would 
not result in a marine service facility at this site, and would 
disallow the maintenance of the Galilee community, an important 
objective of the project applicant. The no-project alternative is 
rejected because it would fail to provide a location for marine 
service uses at this location, which is a paramount objective of 
the City's Marinship Specific Plan, and because in a practical 
sense it would displace the Galilee community as it currently 
exists. 

Section 3. Authorization 

Subject to the provisions of section below, the Planning
Commission hereby grants the issuance of the conditional use 
permits identified in Section 2.1. 
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3.1 Project Authorization. 

Subject to the conditions stated below in Section 4, the permittee 
is granted permission to do the following on Assessor's Parcel Nos. 
64-081-01, 64-082-01, 64-083-02, and 64-084-05, located at the base 
of Napa Street, in the City of Sausalito, in a manner generally as 
depicted on revised project drawings, date stamped as received by
the Sausalito Planning Department on May 7, 1990: 

3.1.1 In the Bay, Bayward of the line of highest tidal action: 

A. Remove existing docks (floating fill) totaling 9,558
square feet 

B. Remove part of existing pier and buildings (pile-
supported fill) totaling 4,903 square feet 

C. Dredge 2,537 cubic yards for the marina basin 

D. Construct and use a 41-berth marina with 34 berths 
intended generally to be occupied by maritime service 
boats, four (4) berths to be occupied by houseboats, and 
three (3) berths to be occupied by transient guest boats. 

E. Place 1,262 square feet of floating docks (floating fill)
for access to berths 

F. Repair and maintain the existing marine service pier and
boatways 

Install a new public pumpout facility at the end of the
existing marine service pier 

H. Install and use 95 linear feet of 5-foot wide pedestrian 
paths 

I . Place a 340 linear foot floating wave damper 

J. Place a 3,907 square feet of access pier and deck (the
public deck is 1,800 square feet) , including two 96 
square feet ferryboat pilot houses, (pile-supported fill)
for public and project access and enjoyment 

K. Install landscaping along the shoreline 

L. Dedicate 16,000 square feet of water and dry land (A.P. 
64-083-02) either as public open space or as a public 
access easement to the City of Sausalito or other 
appropriate entity. 

3.1.2 Onshore, shoreward of the line of highest tidal action above 
8.25 feet MLLW: 

A. Construct a 6, 419 square foot two-texenginesservice, 
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building for marine industrial, marine applied arts and 
other marina-related facilities 

B. Grade, slope for drainage, cover with gravel and use 
10,380 square feet at the east side of parcel 1 for a 
working boatyard for the building, repair and maintenance 
of boats 

C. Pave and use an approximately 14,300 square foot portion 
of an area which contains 72 parking spaces and vehicle 
circulation, including eight (8) parking spaces for 
public shoreline access and an access driveway 
perpendicularly across the west side of parcel 3 

D. Install and use a 537 square foot walkway and private 
deck on the north side of the marine service building 

E. Upgrade an existing 1,500 sq. ft. deck at the foot of
Napa Street. 

F. Install 480 square feet of boardwalk on the east side of
Parcel 3 

G. Excavate a small peninsula at the east side of parcel 1
to create new intertidal habitat 

H. Pave and use 1,906 square feet for public access
sidewalks 

I. Pave an approximately 5,400 square foot portion of Napa 
Street, including sidewalks on north and south side 

J. Install and use 180.4 linear feet of a twelve foot wide 
bicycle/pedestrian path 

K. Install landscaping around the marine service building, 
within the parking lot and between the new intertidal 
habitat area and the adjacent boatyard 

L. Place approximately 872 cubic yards of earth to raise 
portions of the site in preparation for construction 

3. 1.3 Above the 100-foot shoreline band: 

A. Place approximately 250 cubic yards of earth to raise 
portions of the site for construction 

B. Install and use 100 linear feet of a twelve foot wide 
bicycle/pedestrian path and dedicate an easement therefor 
to the City of Sausalito or other appropriate entity. 

C. Pave and use an approximately 1,800 square foot portion 
of an area which contains 72 parking venzare 
circulation, including eight (8) parking pages for 
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public shoreline access and an access driveway 
perpendicularly across the west side of parcel 3 

D. Pave an approximately 6,000 square foot portion of Napa 
Street, including sidewalks on north and south side 

3.2 Recommendations to City Council 

3.2.1. Encroachments 

Encroachment permits are required for uses and facilities proposed 
to be located within the public street rights-of-way crossing and 
bordering the project site. On the terms and conditions 
hereinafter specified, the Planning Commission hereby recommends 
that the City Council grant permission the following 
encroachments, as shown on Exhibit A, sheet # 8, dated May 7, 1990. 

Mono Street Encroachment: 

Encroachment authorization shall be limited to the excavation 
of portions of Mono Street, as shown on sheets 7 and 74 of the 
previously referenced revised project plans, dated May 7, 
1990, for the purpose of converting dry land to intertidal
habitat to satisfy California Department of Fish and Game 
requirements for mitigation of loss of intertidal habitat from 
dredging operations. Said encroachment permit shall be 
subject to execution of a satisfactory lease which includes 
annual lease payments to the City. The city shall be party 
to any agreement regarding approval and implementation of an 
intertidal habitat mitigation plan between the applicant and 
California Department of Fish and Game which involves 
excavation of any portion of the Mono Street right-of-way. 

Humboldt Street Encroachment: 

Encroachment authorization shall be limited to the 
construction of a harbor access pier, public viewing platform, 
and handicap access ramp, and permission for the existing 
marine service pier, boatways, and related temporary boat 
moorings along the pier for servicing, as shown on sheet # 8 
of the revised project plans, dated May 7, 1990. 
Additionally, authorization shall include excavation of the 
small peninsula extending into the Humboldt Street right-
of-way for the purpose of converting dry land to intertidal 
habitat to satisfy California Department of Fish and Game 
requirements for mitigation of loss of intertidal habitat from 
dredging operations. Said encroachment permit shall be 
subject to execution of a satisfactory lease which includes 
annual lease payments to the City. The City shall be party 
to any agreement regarding approval and implementation of an 
intertidal habitat mitigation plan between the applicant and 
California Department of Fish and Game which involves 
excavation of any portion of the Humboldt Street right-of-
way . 
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Napa Street: 

Encroachment authorization shall be limited to the upgrading 
of an existing 1500 sq. ft. public access deck, installation 
of sidewalks and street trees on both sides of Napa Street, 
construction of a new gangway from the deck to a new small-
boat launching float and to use of water for navigational 
purposes for access to boat berths in Galilee Harbor. Said 
encroachment permit shall be subject to execution of 
satisfactory lease with annual lease payments to the City. 
The applicant is hereby put on notice that the small boat 
launch may be required by the City to be relocated onto the 
applicant's property at some future time, in the event that 
the City pursues development of other uses in the Napa Street
right-of-way. 

Donahue Street: 

Encroachment authorization is limited to use of open water for 
navigational purposes for access to boat berths in Galilee
Harbor. No facilities shall be authorized or constructed 
other than placement of a wave damper on the southern side of 
the intersection of Napa and Donahue Streets, and excavation 
at the terminus of Donahue Street at Mono Street for the 
purpose of converting dry land to intertidal habitat to
satisfy California Department of Fish and Game requirements 
for mitigation of loss of intertidal habitat from dredging 
operations. Said encroachment permit shall be subject to 
execution of a satisfactory lease with annual lease payments 
to the city. The City shall be party to any agreement 
regarding approval and implementation of an intertidal habitat 
mitigation plan between the applicant and California 
Department of Fish and Game which involves excavation of any 
portion of the Donahue Street right-of-way. 

The Planning Commission further recommends that the foregoing 
encroachments shall expressly not allow for the mooring of any 
vessel on city-owned rights-of-way. 

The Planning Commission finds that the above encroachments conform 
to the City encroachment review guidelines as stated below. 

The encroachments will not interfere with the usability or 
enjoyment of adjoining parcels and will not adversely affect
existing rights-of-way. 

The encroachments will be compatible with the surrounding area 
and are consistent with the General Plan, Zoning Ordinance,
and Marinship Specific Plan. 

The encroachments are needed in order for the proposed project
to be developed. 

The encroachments will not create or onstitute a public 
safety hazard. CALENDAR 
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3.2.2. Deed Restrictions 

The Planning Commission recommends to the City Council that 
the deed restrictions on Parcel 3 be modified to stipulate the 
following: 

No new structures shall be permitted on Parcel 3 
other than ground level parking and landscaping. 
Access to Galilee Harbor's parking area on Parcel 
3 shall be allowed along the northern boundary of 
Dunphy Park. 
The City of Sausalito shall be guaranteed a 
vehicular access easement across Parcel 3. Said 
easement shall be 25 feet wide and shall be located 
along the westerly boundary of Parcel 3: 

Section 4. Conditions 

Although the approval of this project requires the granting of 
several separate permits, in reviewing and acting on this project 
the Commission has considered the project as a whole, and not as 
action on several distinct elements. For this reason, each and 
every impact described above, and each and every condition imposed 
to reduce those impacts to acceptable levels of relative 
insignificance, below, apply to and are imposed upon the entire 
project, and are not capable of being severed from the project. 
In the event that any element of the project is not constructed or 
implemented, all of the conditions of approval continue to apply 
to the project as if the entire project as approved and conditioned

was or is implemented. 

General 

1. The CUP is granted only for facilities and uses defined 
in Section 3 and shown in revised plans submitted by the
applicant on May 7, 1990 (Exhibit A) and further defined 
in these conditions. 

2. Any modification of these permit conditions or any 
substantial change to the project design shall require 
amendment of the CUP for the development. 

3 . Unless otherwise provided in this CUP authorization, the 
terms and conditions of this authorization shall bind all 
future owners and future possessors of any legal interest
in the land and shall run with the land. 

4. In the event that any condition contained herein is
determined to be invalid, then all remaining conditions
shall remain in force. 

5. All discretionary permits, including 
public land leases shall be obtained ican:5CALENDAR PAST 
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prior to issuance of any construction permits by the
city. 

6. Prior to approval of any occupancy permits for landside 
uses by the City and prior to approval of permanent 
occupancy permits for boats and berths, the public access 
improvements described in Section 3 above shall be 
completed. 

7. An application to the Sausalito Design Review Board shall 
be filed within six months of final City Council approval 
of these CUPs. 

8 . Property ownership must be held by Galilee Harbor prior
to granting of construction permits. Proof of said 
ownership shall be demonstrated to the satisfaction of
the City of Sausalito by submittal of a preliminary title 
policy or deed for the entire property. 

9. All facilities shall be maintained in safe working order 
and in good appearance by Galilee Harbor, including 
landscaping, walkways, bicycle paths and other public
amenities. 

10. The applicant shall secure approval of all necessary 
building permits and shall commence construction within 
two years of the City Council final approval of these 
project CUPs. If project construction has not commenced 
within said time period, the CUP shall lapse and no 
longer be in force or effect. The CUP may be extended 
at the discretion of the City if the applicant applies 
for a CUP time extension prior to the CUP expiration 
date. 

11. The construction time period shall be limited to 18 
months. At the end of 18 months the development shall 
be completed to the extent that occupancy permits may be 
granted.' Should construction not be completed within 
this time period, penalties shall be imposed on the 
property owner in the form of monetary fines for each 
month the project construction continues past the 18 
month period. The amount of any fine shall be determined 
by the City Council. Fines shall not be imposed for any 
delays that are due to acts of God or forces of nature 
that are beyond the control of the applicant. 

12. Buildings on Parcel 4 (A.P. No. 64-083-02) shall be
demolished as soon as possible and at least prior to 
issuance of occupancy permits for the development. 

13. Accessory uses such as the laundry facilities, bathrooms, 
showers, and offices shall be reserved for the exclusive 
use of onsite residents, building tenants and onsite 
workers. Use of the assembly room Shall be confined or
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14. The property owner shall submit an annual report to the 
City on the marine service harbor status which shall 
include: an inventory and statement of the maritime 
service and liveaboard occupancy status of all berths and 
boats; identification of all building tenants 
occupancies; and an inventory of any outdoor uses. 
first report shall be submitted concurrently with the
initial occupancy and subsequent reports on the annual 
anniversary of that date. 

Permitted Uses 

15. Permitted uses on the site shall be limited to uses 
identified in the Marinship Specific Plan, Table B - Use 
Designations, for the Terra Landing Site and further 
defined by the Planning Commission. said uses include 
the following: 

Marine Industrial 
Fine Art 
Marine Applied Arts 
Marine Commercial Service 
Fish sales 
Marine service liveaboard boats as further defined 
in Condition 24 and subject to separate Conditional 
Use Permit approvals 

g) Maritime Service Berths as further defined in 
Condition 21 

h ) A maximum of four houseboats - subject to separate 
Conditional Use Permit approvals 

1 ) Harbor Center for onsite occupants 
Boat storage and repair yard 
Public access 

Boat Requirements - General 

16. Boats shall meet the standards of the Coast Guard 
Courtesy Marine Examination guidelines and the California
Boating Law. The Richardson Bay Harbor Master, 
subsequent City of Sausalito Harbormaster, shall use 
these guidelines to approve boats for berthing at Galilee 
Harbor. If a Harbor Master is not in place, boats shall 
be required to receive certification from the Coast
Guard. 

17. All permitted boats other than houseboats shall be 
navigable and seaworthy and shall either be registered 
with the California Department of Motor Vehicles or be 
federally documented. 

18. All boats proposed for initial berthing at the project 
site during the period of construction of the new marine 
service harbor shall be required to be CALENDAR isles with
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all applicable conditions expressed herein and to have 
obtained City approval of temporary occupancy permits 
before any construction permits are granted by the City 

Permanent orfor construction of harbor facilities. 
final occupancy permits for maritime service boats and 
berths shall not be granted until construction of all 
project facilities, including landside facilities and 
public amenities, has been substantially completed. 

19. Only one boat per berth shall be permitted. 

20. No vessels or boats shall be permitted to be anchored or 
otherwise located on a long-term basis on public street 
rights-of-way, with the exception of temporary tie-ups 
for servicing at the boatways and marine service pier. 

Marine Service Boats 

21. With the exception of conditionally permitted houseboat
occupancy of four berths and three transient berths, 
occupancy of the remaining maritime service boat berths 
shall be limited to boats defined in the Marinship 
Specific Plan as "Maritime Service Berths and Boats". 
This category includes "marine service boats", "marine 
craftsman boats", "water-based art use boats", "historic 
boats", and "institutional boats", as defined in the 
Marinship Specific Plan. 

22. Maritime Service Boats shall be working boats and not 
pleasure or recreational boats. 

23. An occupancy permit shall be required for each maritime 
service berth. However, a collective occupancy 
application for all maritime service berths may be filed 
initially to expedite the review and approval process. 
Any change in berth occupancy will require a new 
occupancy permit approval, prior to the change in 
occupancy. 

Liveaboard Uses 

24 . The Marinship Specific Plan is hereby interpreted, per 
Table # B, as requiring the granting of a conditional use
permit in order to authorize liveaboard use of particular 
marine service berths and boats. A collective CUP 
application for initial authorization of some or all 
berths and boats may be filed to expedite the review and 
approval process. After the granting of such CUP, the
initial occupancy and thereafter any change in occupancy 
of said berths and/or boats shall require the approval 
of an Occupancy Permit therefor by the Sausalito Planning 
Department. Occupancy of any marine comrice boat chall
be limited to one single-family dwelling. beat
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25. The intention is that the Planning Commission and staff 
use the following criteria for considering Conditional 
Use Permits for liveaboard use of vessels and subsequent 
occupancy permits therefor: 

a) Liveaboard use of any boat berth, other than the 
four designated houseboat berths, shall be limited
to "Marine Service Boats", as defined in the 
Marinship Specific Plan. 

b ) The applicant must demonstrate that residential use 
of the boat is necessary to provide the marine 
service. This requirement shall be satisfied by
demonstrating that use of the boat is required on 
short notice and that there is a need to be on the 
boat during nighttime hours. 

c) A business license shall be required as evidence of 
the marine service work performed by the applicant. 

d) The applicant's boat must be an integral part of 
the applicant's livelihood in and performance of 
marine service work. 

e) The marine service activity claimed by the applicant 
must be a major part of the applicant's livelihood. 

Houseboats 

26. A maximum of four houseboat berths shall be permitted. 

27. Houseboat occupancy shall be subject to the occupancy 
requirements of the Marinship Specific Plan. 

28. Houseboats shall be used only as single family
residences. 

29. Each proposed houseboat must receive approval of a 
separate or collective CUP. Pursuant to City Ordinance 
requirements, houseboat CUP applications must be 
submitted on or before June 2, 1990 to the City Planning 
Department. 

Transient Berths 

30. Occupancy of transient berths by any one vessel shall be
limited to 14 days within any calendar year. 

31. The intended use of transient berths is for boat repairs 
and provisioning. 

32. Transient berths shall not be occupied Liveaboard 
uses. 
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Public Access and Open Space Dedications 

33. The property owner shall dedicate either an open space 
easement or a public access easement to the City of 
Sausalito which includes all of Parcel 4 (A. P. No., 64-
083-02) . Said parcel shall remain open with the 
exception of placement of a floating wave damper along 
the northern boundary of the parcel, as shown in Exhibit 
A, dated April 25, 1990. The draft instrument of 
easement shall be submitted to the City for approval by 
the Public Works Director and City Attorney prior to 
recordation. Said easement shall be approved and 
recorded prior to the issuance of construction permits 
for the site. 

34. All public access features indicated on Exhibit A, dated 
May 4, 1990, shall be permanently maintained by the 
property owner. 

Harbor Design 

35. All improvements shall be subject to final design 
approval by the Design Review Board. 

36. All liveaboard and houseboat berths shall be provided
with direct shoreside sewer connections. Said 
connections shall be installed prior to issuance of final 
or permanent occupancy permits for the berths. 

37. The public boat launch shall be installed and maintained
by Galilee Harbor at the end of Napa Street as shown in 
Exhibit A. It is recommended that the location be as far 
north as reasonable to the applicant, to be reviewed and
settled by the Design Review Board. Galilee Harbor 
understands that it may be required to re-locate the 
launch to another onsite location in the future. 

38. The existing deck at the base of Napa Street shall be 
upgraded by Galilee Harbor and shall be compatible with 
use of the small boat launch. The Planning Commission 
requests the Design Review Board to pay particular 
attention to the design of this facility. 

39. Galilee Harbor shall pave the Napa Street to its 
intersection with Bridgeway. A proper drainage system 
shall be installed to ensure that runoff from the paved 
area will not enter the bay unfiltered or untreated. 

40. A performance bond or equivalent instrument, for an 
amount not less than the total landscape installation 
cost, as approved by the Director of Public Works shall 
be posted prior to the issuance of an occupancy permit 
to insure maintenance of landscapedra 
the provisions of the Zoning Ordinance, Section 10.935.11 
(9) . 
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41. Lighting shall be sufficient to provide for public 
safety, but shall not produce glare or be otherwise 
obtrusive. 

42. Public access shall be provided to all outdoor portions 
of the harbor, with the exception of the boat yard. 

Dredging 

43. Dredging shall be in conformance with Exhibit A, Sheet 
7 plans submitted on May 7, 1990. Any changes to the 
dredging plan shall require review and approval by the
City of Sausalito. 

44. Dredging permits shall be required prior to the issuance
of construction permits. 

45. Prior to construction permit approval, the applicant
shall provide proof to the City of an approved disposal 
site for all dredged or trenched onshore and offshore 
soils. 

Parking 

46. The parking design shall be as shown in the revised plan,
dated May 7, 1990 (Exhibit A) . 

47. Parking requirements for the development shall be as
follows : 

liveaboards (marine service) : 1.5/berth 
non-liveaboard boats: 1.0/berth
houseboats: 2. 0/berth 
transient berths: 1.0/berth 
public shoreline access 8 spaces 
Boatyard parking: 1. 0/2000 sq. ft. 
Marine service building parking: 1. 0/500 sq. ft. 
Fish and Bait Sales 2 spaces 

Total number of required spaces 
without joint use 85 spaces 

48. Joint use parking shall be permitted to the maximum 
extent that 70 percent of the spaces required by 
principally daytime uses shall be used to offset the 
total parking requirements. This results in a reduction 
of 13 spaces, for a total number of parking spaces to be 
provided of 72. 

49. The City Engineer shall review the final parking plan and
determine the adequacy of the parking design. 

50. A detailed parking management plan adar PARbyActed to1 1the City by the applicant and said pim adult be approved 
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Said planprior to granting of construction permits.
shall include measures to ensure that the parking area 
will not be used for the storage of inoperable or 
abandoned vehicles. Other parking plan requirements 
include provisions for resident parking sticker program, 
signage for public spaces, and maintenance of parking 
area. An annual status report shall be provided to the
city. 

51. No boats, trailers, RVs, or vehicle storage shall be 
allowed in parking areas. 

52. Public parking spaces provided on Parcel 3 shall be 
appropriately marked and maintained for public use. No 
onsite residents, tenants, or employees shall use these 
public parking spaces at any time. 

53. Any future change in use for any portion of the site will 
necessitate Planning Department review for changes in 
onsite parking requirements. 

Environmental Mitigation Conditions 

54. All measures identified in the Final EIR, Impact Summary 
Tables are hereby incorporated into this resolution by 
reference. These measures and requirements for their 
implementation are further defined in the Mitigation 
Monitoring Plan which is attached as Exhibit B. 

Other Construction Conditions 

55. Construction shall be phased in the following manner: 

Phase One: Phase one will involve the relocation of all 
boats on the north dock. This first group of boats will 
temporarily be berthed in tandem spaces on the south dock 
and on the 40 foot strip (Parcel 4). With the north dock 
vacated, the floating walkways will be removed. Dredging 
equipment will then be moved into the north side of the 
harbor and will be used to pull the pilings, completed 
most of the planned dredging, build the structure for the 
fixed pier, and drive new pilings for the new floating 
walkways of the north fork of the harbor. Upon 
completion of these tasks, replacement of the north dock 
will proceed. Construction will begin on the shoreside 
access and utilities. Water, sewer, electricity and 
telephone lines will be installed to the berths of the 
north fork and connected to the shore. 

Phase Two: Phase two will begin by moving all of the 
approved boats off of the old south dock to the completed 
north fork. Upon vacation of the south dock, the 
walkways and pilings will be remp 
portion of the dredging completed. 11.be followed 
by pile driving and construction our couch for 2 
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dock. The two docks will then be connected together and 
utility lines will be installed on the south dock. 

Phase Three: Phase three will involve construction and 
completion of the shoreside buildings and structures 
Existing buildings on Parcel 4 to be removed will be 
demolished upon completion of new restroom, shower, and 
laundry facilities for liveaboard and building tenants. 

56. No boats shall be allowed to be tied up on public 
property, including public streets, during construction. 

57. The construction staging area shall be approved by the 
building inspector prior to issuance of any construction 
permit. 

Enforcement of Conditions 

58. Any violation of these conditions shall be treated as a 
zoning violation. 

59. Failure to comply with any condition expressed herein 
shall constitute grounds for the modification or 
revocation of these CUPs. 

Section 5. Mitigation Monitoring Plan 

The Mitigation Monitoring Plan, attached as Exhibit B, is hereby
incorporated by reference in this resolution. The Planning 
Commission finds that the Mitigation Monitoring Plan satisfies the
requirements of Section 21081.6 of the Public Resources Code. 

PASSED AND ADOPTED at a meeting of the Planning Commission of
the City of Sausalito on the 8th day of May , 1990, by
the following vote: 

AYES : Commissioners: Dorsey, Krause, Politzer, Seashore, Ruby
NOES : commissioners: None 
ABSENT: Commissioners: None 

CHAIRMAN, SAUSALITO 'PLANNING COMMISSION 
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EXHBIT "C" 
GALILEE HARBOR PROJECT 

MITIGATION MONITORING PROGRAM 

City of Sausalito, California 
May 8, 1990 

ISSUE AND BACKGROUND 

The State Legislature has become increasingly concerned that mitigation measures adopted by public agencies 
pursuant to the California Environmental Quality Act (CEQA) are not fully implemented. AB 3180, now 
codified as 21081.6 of the Public Resources Code,, was drafted to correct this problem. The intent of the 

Icgislation is to assure that lead agencies which approve projects with mitigation measures pursuant to CEQA 
will take appropriate steps to effect full implementation of those measures. Section 21081.6 of the Public 
Resources Code requires all public agencies to establish monitoring and reporting procedures for mitigation 
measures included in EIRs or Negative Declarations which are necessary to mitigate potential environmental 
impacts to a level of insignificance. 

DISCUSSION 

Section 21081.6 of the Public Resources Code provides little direction as to the details of a mitigation measure 
monitoring and reporting program (bereinafter referred to as a mitigation monitoring program). General 
information developed by legislative staff indicates that a mitigation monitoring program should include a 
minimum of the following clements: policy statement, description of roles and responsibilities, timing for 
implementation and monitoring of mitigation measures, specific monitoring and reporting activities, fees, and 
enforcement procedures and sanctions. The major portion of the mitigation monitoring program for the Galilee 
Harbor project is presented in a matrix on page S and includes the following elements for cach mitigation 
measure: Issuc Arca/Impact, Category of Mitigation Measure, Schedule for Implementation of Mitigation 
Measure, Party Responsible for Monitoring and Enforcing Mitigation Measure, Procedures for Monitoring 
Mitigation Measure, and Schedule for Monitoring and Reporting on Mitigation Measure. 

Roles and Responsibilities 

Several categories of individuals can be involved to varying degrees in preparation, administration, and 
implementation of the mitigation monitoring program, including the City Council, City Planning Commission, 
City staff, project applicant, and consultants. It should be noted that for the Galilee Harbor Project, most of the 
mitigation measures will be implemented by the applicant. 

City Council .The City Council has ultimate responsibility and accountability for the scope, content, 
approval, and enforcement of the mitigation monitoring program. Given the administrative and technical 
nature of the mitigation monitoring program, the role of the Council is focused on approval and appcal 
of the program. The Council will serve as the ultimate appeal authority for both approval and 
coforcement of the mitigation monitoring program. 

Planning Commission. The range of roles and responsibilities of the Planning Commission will be the 
same as those of the City Council, but in an advisory capacity. 
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City staff. City staff will bear the largest continuing responsibility for administration of the mitigation 
monitoring program. There is a wide range of roles and responsibilities for the staff. 

The Planning Director will be responsible for assuring full compliance with the mitigation monitoring 
program. The Planning Director will delegate duties and responsibilities to City staff, the project 
applicant, and consultants as necessary and appropriate. The Planning Director will assure that 
monitoring reports are timely filed and identified program violations are corrected. The Planning 
Director will also establish the necessary procedures to assure timely, thorough, and efficient 
administration of the monitoring and reporting functions of the mitigation monitoring program within 
the Planning and Building Department. 

Other City staff will, whenever possible, assist the Planning Director in the efficient administration of 
the mitigation monitoring program. Building inspection staff will assist the Planning Director in assuring 
compliance with mitigation monitoring and reporting related to project design and construction including. 
but not limited to, plan checking, engineering plan review, site preparation, and construction activities. 
Planning staff will be responsible for responding to and reporting on complaints about and violations 
of the mitigation monitoring program. The Public Works Department staff will be responsible for 
monitoring and reporting on implementation of soil and erosion control mitigation measures and other 
mitigation measures subject to its review. 

The Planning Director will delegate specific responsibilities for monitoring or reporting to the project 
applicant or qualified consultants. Such delegation will be consistent with the requirements of objectivity 
and technical competence. Private consultants or staff from other responsible or trustee agencies will 
be retained to augment City staff where special expertise or time demands arise. 

Project Applicant Simple reporting will be undertaken by the project applicant. Where simple evidence 
of compliance with mitigation measures is required, the applicant will be the most appropriate party 
for monitoring and reporting. One option for monitoring is reliance on self-monitoring by the project 
applicant followed up by one or more spot checks by City staff. Such a system is likely to reduce the 
direct costs of the mitigation monitoring program. 

Consultants. Consultants represent a reliable, trained resource to carry out some of the monitoring and 
reporting functions of the mitigation monitoring program. Consultants with specialized skills may be 

the only people qualified to monitor highly sensitive or technical mitigation measures. Consultants also 
represent a general resource pool which can be tapped when workloads of existing City staff temporarily 
increase. In general, consultants will probably play a central role in implementation of the mitigation 
monitoring program. 

Reporting Requirements 

Reporting requirements for implementation and monitoring of mitigation measures are indicated in the matrix 
on page 5. The reports shall be designed to simply and clearly identify whether required mitigation measures 
are being or have been adequately implemented. At a minimum, each report shall identify the mitigation 
measure or measures to be monitored for implementation, whether compliance with the mitigation measure or 
measures has occurred, the procedures and standards used in assessment of compliance, times and dates of 
monitoring, name(s) of monitor(s), and whether further action is required. The reports shall be filed with the 
Planning Director. The reports shall be typed and prepared using the following approved format: 
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MITIGATION MONITORING PROGRAM 
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In addition to specific reporting requirements for monitoring of individual mitigation measures, the overall 
progress, completion, or violation of the mitigation monitoring program shall be reported quarterly by the project 
applicant to the Planning Director. Reports which identify successful progress on implementation of the 
mitigation monitoring program or successful completion of the mitigation monitoring program shall be reviewed 
and filed. All reports shall be filed in both the Galilee Harbor project file as well as a central mitigation 
monitoring program file. These reports shall be available for public inspection at all times. 

If a report identifies one or more violations of the mitigation monitoring program, the Planning Director will 
take one of the following actions within three working days of the receipt of such report: 

1) directly notify the applicant by telephone of the violation and attempt to obtain voluntary 
compliance; 
notify the applicant of the violation in writing and request voluntary compliance; 
request that the Building Inspector conduct a field inspection; 
refer the violation to the Zoning Enforcement Officer, or 

yewN refer the violation to the City Attorney. 

Fees 

The cost for preparation, administration, and implementation of the mitigation monitoring program will be 
submitted to the Planning Director and deposited in a trust account prior to the acceptance of any project 
construction plans for review by City staff. 

Violations 

Any violation of the provisions of the mitigation monitoring program shall be an infraction and enforced under 
the provisions of the City of Sausalito Municipal Code Section 10.000 et seq. 
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Enforcement Procedures and Sanctions 

Success of the mitigation monitoring program depends on effective enforcement. The City will use standard 
enforcement procedures and measures provided by the general police powers and Zoning Ordinance regulations. 
These procedures and measures include, but are not limited to: stop-work orders, denials or revocation of project 
approvals, withholding construction permits or occupancy permits, civil and criminal fines, nuisance suits, and 
criminal prosecution. 

Where a mitigation measure is required for inclusion in building or site plans, a building or any other permit 
will not be issued by the Building Inspector until compliance is verified by approval of a zoning permit. 

Where a mitigation measure is to be implemented during site preparation or building or structure construction, 
non-implementation or other violation of the mitigation monitoring program will result in either notification of 
the violation by the Planning Director or a stop-work order issued by the Building Inspector until compliance 
is achieved. 

Compliance with mitigation measures required to be implemented prior to final occupancy of buildings, 
houseboats, or live-aboards will be confirmed by the Planning Director prior to issuance of occupancy permits 
by the Building Inspector. 

Violation of the approved mitigation monitoring program subsequent to building completion and occupancy and 
houseboat or live-aboard occupancy will result in one or more of the following actions: 

written notification and demand for correction of the violation by the Planning Director; 
infraction citation issued by the Zoning Enforcement Division; 
prosecution by the City Attorney as a misdemeanor; 
forfeiture of any bond trust account, or establishment of other financial assurance 
action to recover funds assured under a letter of credit; or 
a lien against the real property subject to the violation, in the amount necessary to correct the 
violation. 

CALENDAR PAGE 
05900003 

MINUTE PAGE 

217 



GALILEE HARBOR PROJECT 
MITIGATION MONITORING PROGRAM 

Mitigation 
Leave Area/Impact Measure 

1. BIOLOGY AND 
WATER 

Conversion of 15.934 square 1.1 Implement the revised 
feet of intertidal habitat to grading. drainage, and 
hallow subtidal habitat as a dredging plan approved by 

result of dredging the CDFG. (The revised
plan includes removal of 
13,734 squarefeet of 
upland habitat (located 
between S' and 8.25' 
MLLW) in the northeast 
corner of Parcel Two and 
portions of Mono Street 
along the south side of 
Schoonmaker Point; and 
along the east side 
Parcel One on a portion of 
Mono Street). (D) 

Bay mud may contain 1.2 Conduct chemical and
MINUTE PAGEontaminants that could be biological testing of dredge 

leased into the water spoils in accordance withLENDAR PAGEring dredging. Public Notice 87-1 
ACOB requirements for a 

dredging permit. (PC) 

Schedule 
for Implementation 

of Mitigation Mear 

Party Responsible 
for Monitoring an 

Enforcing Mitigation Me 

Procedures 
For Monitoring 

Mitigation Mean 

Schedule for 
Monitoring and Reporting 
On Mitigation Measure 

After obtaining a dredging 
permit from the ACOB
and after granting 
construction permits by the 
City. 

CDFG To be developed by the 
CDFG. 

To be developed by 
the CDFO. 

Prior 10 obtaining 
dredging permit from the
ACOB and prior 10 
granting of construction 
permits by the City. 

ACOB Part of the process for 
obtaining a dredging 
permit from the ACOB. 

One-time review by 
the ACOB. Single 
report Indicating
receipt of dredging 
permit from ACOE to 
the City prior 
granting of
construction permits
by the City. 

OC0926 
218 
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GALILEE HARBOR PROJECT 
MITIGATION MONITORING PROGRAM 

leave Area/Impact 
Mitigation 
Measure 

Schedule 

for Implementation 
of Mitigation Measure 

Party Responsit 
for Monitoring 

Enforcing Mitigation M 

Procedures 
for Moultoring 

Mitigation Mean 

' Schedule for 
Monitoring and Reporting 

On Mitigation Measure 

Erosion and sedimentation 1.3 Provide a report with 
from grading. construction of proof of a site approved by 
facilities and structures, th the ACOE for disposal of 
landscaping, dredging, and dredge spoils. (PC) 
the presence of houseboats 
and live-aboard boats could 
smotherfish spawning 
grounds, juvenile organisms, 

and benthic organisms; 

Prior to granting 
construction permits by the 
City 

City - Publicwork 
Department 
City Engineer 

Conduct a review of the 
report with proof of a
site approved by the 
ACOB for disposal of 
dredge spolls. 

One-lime review of the 
report with proof of a
site approved by the 
ACOB for disposal of 
dredge spoils prior to
granting o
construction permits 
by the City. 

adversely affect fish spawning 
behavior, and trap small 
floating organisms 
Contaminants associated with 
surface runoll, erosion, 
sedimentation. and 
repair and maintenance could 
be released into the water 
and contaminate aquatic life. 
especially fish and shellfish. 

CALLFURARPROSE 

1.4 Conduct project 
construction only from May 
through October to avoid
sedimentation in 
Richardson Bay during the 

During project 
construction. 

City - Planning
and Building 
Department,
Building 
Inspector 

Conduct site visits to 
observe whether 
construction activities are 
occurring at the project 
site. 

Weekly site visits from 
November through 
April during years of 
construction. 

spawning season of Pacific 
herring (November through 
April). (C) 

219 291900002 
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GALILEE HARBOR PROJECT 
MITIGATION MONITORING PROGRAM 

Mitigation 
Schedule 

for Implementation 
Party Responsible 

for Monitoring and 
Procedures 

for Monitoring 
Schedule for 

Monitoring and Reporting 
Lesue Area/Impact Measure of Mitigation Mean Paforcing Mitigation Mean Mitigation Measure On Mitigation Measure 

Erosion and sedimentation 1.5 Prepare an erosion 
from grading. construction of and sediment control plan 
facilities and structures, for the project site in

thelandscaping, dredging.and accordance with 
the presence of houseboats standards and specifications 
and live-aboard boats could described ABAG's 
smother fish spawning Manual of Standards for 
grounds, juvenile organisms, and Sediment 
and benthic organisms; Control. (The plan should 

Prior to granting of 
construction permits by the 
City. 

City . Public
Works 
Department, 
City Engineer. 

Conduct a review of the 
erosion and sesediment 
control plan to determine 
whether it contains 
comprehensive plan with 
erosionand sediment 
control measures that are 
n accordance with 
ABAG'S Manual of 

One-lime review and 
approval of the 
erosion and sediment 
control plan prior to 
granting of 
construction permits
by the City. 

adversely affect fish spawning Include construction In one 
behavior, and trap small season to reduce the area 
floating organisms. exposed rainstorms, 
Contaminants associated with limitation of all grading to 
surface runoff. erosion, single dry season, 

Standards for Erosion 
Sediment Control. 

Approve the erosion and 
sediment control plan. 

sedimentation, and boat drainage system designed 
repair and maintenance could to handle runoff from the 
e released into the water entire project site, and 
and contaminate aquatic life, measures to reduce erosion 

especially fish and shellfish. and confine sedimentation). 
(PC 

MINUTE PAGE 

1.6 Implement the erosion 
and sediment control plan 
prepared In accordance
with the standards and 
specifications described in
ABAG's Manual of 
Standards for Prosion and 

During project construction 
and operation 

Applicant/ 
Consultant 

Conduct site visits to 
determine whether 
erosion and sediment 
control planis being 

theImplemented 
project site. 

Bimonthly site visits 
during project 
construction and 
operation. Biannual 
reporting to the City 

during project 
construction and 

Sediment Control. (C,O) operation regarding 
implementation of the
erosion and sediment 
control plan. 

0 900002 w 220 



GALILEE HARBOR PROJECT 
MITIGATION MONITORING PROGRAM 

Issue Area/Impact 
Mitigation 
Measure 

Schedule 

for Implementation 
of Mitigation M 

Party Responsib 
for Mo 

Enforcing Mitigation M 
for Monitoring 
Guigation Mean 

Schedule for 
Monitoring and Reporting 

On Mitigation Meatare 

Erosion and sedimentation 1.7 Install pollutant traps 
from grading. construction of to catch contaminants from 
facilities structures, upland areas, including 
landscaping, dredging, and provision of traps on 40 
the presence of houseboats foot strip on Parcel 3. (D) 
and live-aboard boats could 

During project 
construction. 

City - Planning 
and Building
Department. 
Building 
Inspector. 

Conduct a site inspection 
o determine whether 

pollutant traps have been 
installed at the project 
site. 

One-lime slie 
inspection after the 
applicant indicates that 
collutant traps have 

been installed. 

smother fish spawning 
grounds, juvenile organisms.
and benthic organisms; 
adversely affect fish spawning 
behavior, and trap small 
floating organisms. 
Contaminants associated with 
surface runoff, erosion, 
sedimentation, and boat 
repair and maintenance could 
be released into the water 
and contaminate aquatic life, 
especially fish and shellfish. 

CALENDAR FRAGE 

1.8 Revise the erosion and 
sediment control plan to 
Incorporate direction of
overland runoff to 
landscaped areas before it 
enters Richardson Bay 
(D) 

Prior to panting of 
construction permits by the 
City. 

City - Public 

Department. 
City Engineer . 

Conduct a review of the 
erosion and sediment 
control plan to determine 
whether K incorporates 
direction of overland 
runoff 10 

theApprove
erosion sediment 

One-time review and 
approval of the
erosion and sediment 
control plan prior to 
Brenting of 
construction permits 
by the City. 

control plan. 

221 
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GALILEE HARBOR PROJECT 
MITIGATION MONITORING PROGRAM 

Leave Area/Lrupert 
Mitigation 
Measure 

Schedule 

for Implementation 
of Mitigation Mes 

Party Responsible 
for Mosttoring and 

Enforcing Mitigation M 

Procedures 
for Monitoring 

Schedule for 
Monitoring and Reporting 
On Mitigation Measure 

Erosion and sedimentation 1." Conduct regular 
from grading, construction of cleaning of catchbasins and 
facilities and structures, sweeping of parking lots to 
landscaping. dredging, and reduce the total pollutant 
the presence of houseboats load to Richardson Bay 
and live-aboard boats could (O) 
mother fish spawning 
grounds, juvenile organisms, 

and benthic organisms; 
adversely affect fish spawning 
behavior, and trap small 
floating organisms. 

Contaminants associated with 
surface runoff. erosion, 
sedimentation, and boat 
repair and maintenance could 
be released into the water 
and contaminate aquatic life, 
especially fish and shellfish. 

Bimonthly during project 
operation. 

Applicant and 
City - Planning 
and Building 
Department. 
Building 
Inspector 

City Building Inspector to 
conduct site Inspections 
to observe conditions of 
catchbasins and parking 
lots 

Annual reporting by 
applicant during 
project operation that
Includes dates when 
catchbasins and 

parking lots were 
cleaned. Quarterly 
site Inspections by City 
Building Inspector 
during project
operation. 

MINUTE PAGECALENDAR PAGE 

1.10 Implement the urban 
runoff control measures 
identified Marin 
County's Surface Runoff 
Management Plan. (C,O) 

During project operation. Applicant/
Consultant 

t site visits to 
determine whether the 
urban runoff control 
measures identified in 
Marin County's Surfers 
Runoil Menarement Chen 
are being implemented at 
the project site. 

Bimonthly site visits 
during project 
operation. Blanaval 
report to the City 
during project 
operation regarding 
Implementation of 
urban runoff control 
measures. 

BOYZ BLANIN 

0)00002 
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GALILEE HARBOR PROJECT 
MITIGATION MONITORING PROGRAM 

Lesve Area/Impact 
Mitigation 
Measure 

Schedule 
for Implementation 

of Mitigation Mean 

Party Responsible 
for Monitoring and 

Enforcing Mitigation Mean 

Procedures 
for Monitoring 

Mitigation Mess 

Schedule for 
Monitoring and Reporting 
On Mitigation Measure 

Discharge of sewage and 1.11 Appropriate holding 
raywater into Richardson tanks and pumps connected 
Bay from failure of pumps to plet sewer hook-ups 
on houseboats and live- must be installed on all 
aboards. houseboats and live-aboard 

boats. (0) 

Installation Immediately 
following granting of 
occupancy permits by the 
City: condition for 
approval of Conditional 
Use Permits for 

City - Planning 
and Building 
Department, 
Building 
Inspector 

Conduct Inspection of 
houseboats andd live-
aboard boats to 
determine whether they 
have appropriate holding
tanks and pumps 

One-time inspection of 
houseboats and live-
aboard boats prior to 
granting of occupancy
permits and

Conditional Use 
houseboats and five-aboard connected to pler sewer Permits by the City. 
boats hook-ups 

Reduction in. aquatic 1.12 If the Bay fill. is 
vegetation from shading of authorized, implement all 

Depends on specific 
mitigation measures 

BCDC To be developed by the 
BCDC. 

To be developed by 
the BCDC 

water and modification of mitigation measures developed by the BCDC. 
water temperature; creation associated with granting of 
of a barrier to growth of BCDC permits. (PC, C, D. 
aquatic vegetation and 0) 
movement of anadramous 
lish; reduction in open wales 
habitat for . wildlife; 
disruption of benthic 
communities; increase in 
siltation and modification of 
idal circulation from 
reduction in wave energy, 

d reduction In oxygen 
change from placement of 

pating and pile-supported 
ay fill (houseboats, live-
oard boats, floating docks 
ted access piers, ramps and 
ingways, launching float. 
patways, and floating wave
mper). 

NOVA MEANT 
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Mitigation 
have Area/Impact Measure 

Use of non-native plant 1.13 Revise 
species in landscaping would landscaping plan to 
reduce the wildlife habitat incorporate only local 
that could potentially exist as native plant species 
the project site. appropriate for planting in 

upland areas adjacent to 
Richardson Bay, and only 
local native plant species 
appropriate for planting
along the shoreline 
Richardson Bay. (PC) 

Potential disruption of the 1.14 Prepare guidelines for 
proposed Mono Street Marsh project construction that
due to physical disturbance will occur adjacent to 
and runoff and sedimentation Mono Street Marsh. (The 
associated with project guidelines should includeMINUTE PAGECALAUPARPRACEahstruction. setback from the Marsh, 

fencing of the setback area, 
and prevention of 
sedimentation in the 
Marsh). (PC) 

GALILEE HARBOR PROJECT 
MITIGATION MONITORING PROGRAM 

Schedule Party Responsible 
for Implementation for Monitoring am 

of Mitigation Me Enforcing Mitigation Me 

Prior to granting of City - Public 
construction permits by the orks 
City. Installation of Department, 
landscaping prior City Engineer. 
granting of occupancy 
permits by the City. 

Prior to obtaining 
construction permits from Consultant 
the City. 

for Monitor 
Mitigation Mesen 

Conduct a review of the 
revised landscaping plan 

assure that 
Incorporates only local 
ative plant species 
appropriate for planting 
In upland areas adjacent 

and along the 

shoreline of . Richardson 
Bay. Approve the revised 
landscaping plan. 
Conduct a site inspection 
to determine whether 

only local native plant 
species have been used In 
landscaping at the project 

Conduct a review of the 
guidelines for 
construction adjacent to 
Mono Street . Marsh. 
Approve the construction 
guidelines. 

Schedule for 
Monitoring and Reporting 
On Mitigation Measure 

One-time review and 
approval of the revised 
landscaping plan prior 
to granting of 
construction permits 
by the City. One-time
tite Inspection after 
applicant indicates that
landscaping has been 
Installed. 

One-time review and 
approval of the
guidelines for 
construction adjacent 
to Mono Street Marsh. 

224 
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Mitigation 
Issue Area/Impact Measure 

Potential disruption of the 1.15 Implement the 
proposed Mono Street Marsh guidelines for project
due to physical disturbance construction adjacent 
and runoff and sedimentation Mono Street Marsh. (C) 
associatedwith project 
construction. 

2. CULTURAL 
Increase in the potential for 2.1 Implement 
loss of historical information measures developed by the 
from relic collection, ACOB in consultation with 
vandalism, and further the State Historic 
deterioration of the Preservation Office and the 
brigantine Galilee associated Advisory Council 
with an increase in focus of Historic Preservation 
public attention on the ship. preservation of the Galilee 

(PC,C) 

SAKENPAR PAGE
GEOLOGY 

otential geotechnical 3.1 Prepare a detailed
szards to buildings and geotechnical evaluation of 
tructures, including the project, including 
cillement, slope instability, analysis of offshore 
quefaction, and flooding. borings; and specific design 

criteriaa for foundation 
support, site grading, slope 
protection, and dredging-
(PC) 

5900002 
SCC 

GALILEE HARBOR PROJECT 
MITIGATION MONITORING PROGRAM 

Schodule Party Reepon 
for Implementation for Monitoring 

of Mitigation Mes Enforcing Mitigation Meanare 

During construction Applicant/ 
adjacent to Mono Street Consultant 
Marsh 

Depends on mitigation ACOE 
measures developed by the 
ACOE 

Prior to final project Applicant/ 
design review by the City Consultant 
Design Review Board and 
prior panting of 
construction permits by the 
City. 

Procedures 
for Monitoring 

Mitigation Mears 

Conduct site inspections 
to determine whether the 
guidelines for 
construction adjacent to 
Mono Street Marsh are 
being Implemented. 

To be developed by the 
ACOB 

Conduct a review of the 
detailed geotechnical 
evaluation. Approve the 
detailed geotechnical 
evaluation. 

Schedule for 
Monitoring and Reporting 
On Mitigation Measure 

Conduct weekly site 
inspections during 
construction adjacent 
10 Mono Street Marth. 
Biweekly reporting to 
the City regarding 
Implementation 
guidelines for 
construction adjacent 
lo Mono Street Marsh. 

To be developed by 
the ACOB 

One-time review and 
approval of the
detailed geotechnical 
evaluation prior to 
granting of 
construction permits 
by the City. 



GALILEE HARBOR PROJECT 
MITIGATION MONITORING PROGRAM 

Mitigation 
MeasureIssue Area/Impact 

Potential geotechnical 3.2 Install driven piles for 
hazards lo buildings and piers and structures on Bay 
structures, Including mud to reduce the risk of
settlement, slope instability. damage from seismic 
liquefaction, and flooding. events. (D) 

3.3 Incorporate criteria for 
withstanding the effects of 
differential settlement in 
the project engineering 
plans. (D) 

3.4 Install flexible utility 
line connections to allow 

r potential settlement.
MINUTE PAGE Install shut-off controls on 

utility lines. (D) 

PAR RAGE 
frosion and sedimentation 35 Revise the grading. 
asociated with new drainage, and dredging
Evelopment on the project plan to allow for adequate 

surface drainage to avoid 
ponding in fill areas, paved 
parking areas. and 
landscaped areas. (PC) 

226 
5900002 

Schedule 
for Implementation 

of Mitigation Messy 

During construction
offshore plers and 

structures, 

Prior to granting 
construction permits by the 
City 

During installation 
utility lines. 

Prior to granting of 
construction permits by the 
City. 

Party Respon 
loring an 

Enforcing Mitigation Mencare 

Applicant/
Consultant 

Consultant 

City - PublicWork. 
Department, 
City Engineer 

y - Public
Work. 
Department, 
City Engineer 

Procedures 
for Moshoring 

Mitigation Me 

Conduct a site inspection 
o determine whether 
driven piles for piers and 
structures have been 
installed. 

Conduct a review of the 
engineering plans 
determine whether 
criteria for withstanding 
the effects of differential 
Beltlement have 
Incorporated into 

Approve the 
poeering plans. 

Conduct a site Inspection 
o determine whether 
nexible connections and 
shut-off controls have 
been Installed on utility 
lines 

Conduct a review of the 
revised grading, drainage,

dredging P 
determine whether 
plan allows for adequate 
surface drainage. Approve 
the revised grading. 
drainage, and dredging 

plan. 

Schedule for 
Moltoring and Reporting 

On Mitigation Measure 

One-time slie 
Inspection during
construction of 
offshore pler and 
structures after the 
applicant Indicates that 
driven piles have been 
installed. 

One-time review and 
approval of the 
engineering plans prior 
to granting of 
construction permits 
by the City. 

One-time site 
inspection after the 
applicant Indicates that 
utility lines have been 
Installed. 

One-time review and 
approval of the revised 
trading, drainage, and 
dredging plan prior to 
granting of
construction permits 
by the City. 



GALILEE HARBOR PROJECT 
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Mitigation 
larue Area/Impact Measure 

Erosion and sedimentation 3.6 Revise the grading 
associated with new drainage, and dredging 
development on the project plan to incorporate design

for surface drainage of 
shoreline slopes to reduce 
erosion and channel/marsh 
infilling. grading (PC) 

3.7 Prepare an erosion 
and sediment control plan 
for the project site. (PC) 

3.8 Implement the revised 
grading. drainage, and 
dredging plan approved by
he CDFG. (C) 

3.9 Revise the grading,ACALENDAR PAGE 227 
drainage, and dredging 
plan to incorporate 
adequate channel setbacks 
with sufficient depth to 
avoid undermining
shoreline slopes and 
structures in the area of 
proposed dredging. (PC) 

Schedule 
for Imp 

of Mitigation M 

Prior to granting 
construction permits by the 
City. 

See Mitigation Measure 15 

See Mitigation Measure 1.1 

Prior to . granting 
construction permits by the
City. 

Party Respond 
For Monitoring and 

Enforcing Mitigation 

- Public
works 
Department, 
City Engineer 

See Mitigation 
Measure 15 

See Mitigation 
Measure 1.1 

Applicant/
Consultant 

for Monitoring 
Mitigation Me 

Conduct a review of the 
revised grading, drainage.
and dredging 
determine whether the 
plan Includes design for 
surface drainage of 
shoreline slopes approve 
the revised grading. 
drainage, and dredging 

Approve
ised grading, drainage 

and dredging plan. 

See Miligation Measure
IS 

See Mitigation Measure 
1.1 

Conduct a review of the 
evised grading, drainage, 

and dredging plan to 
determine whether the 
plan Includes design for 
surface drainage of 
shoreline slopes approve 

revised 
drainage, and dredging 
plan. Approve the 
revised grading, drainage, 
and dredging plan. 

Schedule for 
Moskoring and Reporting 

On Mitigation Measure 

One-time review and 
approval of the revised 
grading, drainage, and 
dredging plan prior to 
renting of 
construction permits 
by the City. 

See Mitigation 
Measure 15 

Mitigation 
Measure 1.1 

One-time review and 
approval of the revised
trading. drainage, and 
dredging plan prior to
granting of 
construction permits 
by the City. 

10900002 
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Leave Area/Impact 
Mitigation 
Measure 

Schedule 
for Implementation 

of Mitigation Me 

Party Responsible 
for Monitoring and 
forcing Mitigat 

for Monitoring 
Schedule for 

Monitoring and Reporting 
On Mitigation Measure 

4. LAND USB 

Potential inconsistency with 4.1 Permanently guarantee 
San Francisco Bay public access by dedicating 
Public Access Policy 3. fee title or easements at no 
(Whenever public access to cost to the public. (PC) 
the Bay is provided as a 
condition of development, on 
fill or on the shoreline, the 

access should be permanently 
guaranteed.) 

Condition for approval of 
project Conditional Use
Permits. For title or 
easements awarded prior 
o granting of construction 
permits by the City. 

City Attorney, 
Public Works 
Department 

Conduct a review of the 
project design to assure 
that public access 
permanently guaranteed. 

One-time review of the 
project design prior to 
granting of
construction permits 
by the City-

5. TRAFFIC AND 
PARKING 

Continuation of existing 5.1 Submit funds to the 
traffic safety hazards at the City for revision . and 
Napa Street/Bridgeway standardization of 
Boulevard intersection. pavement markings for the 

separation the 
northbound through lane 
and northbound left-turn 

of Bridgeway 
Boulevard.MINUTE PAGE (Note: TheCALENDAR. PAGE OO035 6
City will revise 
standardize the pavement 
markings). 

Funds submitted prior to 
of construction 

permits by the City. 
Pavement markings 
completed by the City
prior to its granting of 
occupancy permits. 

Applicant and
City - Public
Works 
Department. 
City Engineer 

Site Inspection by the 
City to determine 
whether the pavement 
markings on Bridgeway
Boulevard have been 
revised and standardized. 

One-time site 
Inspection by the City 
prior to granting of 
occupancy permits by
the City. 

Inefficient parking to 5.2 Prohibit parking of 
accommodate peak use trailers in parking areas. 

(0) 

Ongoing during project 
operation. 

Applicant Conduct the visits to 
determine whether 
trailers are parked In 
parking areas. 

Monthly she visits 
during project 
operation. Annual 
reporting (as part of 
annual parking 
management plan
report) to the C
regarding parking of 

trailers in parking 
areas. 

5 00002 11 



GALILEE HARBOR PROJECT 
MITIGATION MONITORING PROGRAM 

Mitigation 
leave Area/Impact Measure 

Insufficient parking to 53 Prepare a parking 
accommodate peak use management plan. (PC) 

periods 

5.4 Implement the parking 
management plan. (O) 

6. NOISB 

Short-term noise from 61 With the exception of 
construction vehicles and dredging shoreline 
equipment. excavation, which can be a 

24 hour operation and is 
permitted up to a 

maximum of 7 days, noise-
generating construction 
activities, including truck 
traffic to and from the 
project site, shall be limited 
lo daytime weekday hours 
(8 A.M. to 5 P.M., Monday 
through Friday) 

Schedule. 
for Implementation 

of Mitigation Mes 

Prior to granting of 
construction permits by the 
City. 

Ongoing during project 
operation. 

Ongoing during project 
construction. 

Party Responsible 
for Monitoring and 

Enforcing Mitigation Measure 

City - Planning
and Building 
Department 

Applicant 

Applicant 

Procedures 
for Monitoring 

Mitigation Mean 

Conduct a review of the 
parking management 
plan Approve the 
parking management 
plan 

Conduct site visits and 
parking surveys to 
determine whether the 
parking plan is being 
Implemented. 

Conduct site visits before 
8 A.M. and after 5 P.M. 
to determine whether 
construction activities 
octur outside of daytime 
weekday hours. 

Schedule for 
Monitoring and Reporting 
On Mitigation Measure 

One-time review and 
approval of the 
parking management 
plan prior to granting 
of construction permits 
by the City 

Biannual parking 
surveys during project 
operation. Annual 
reporting to the City
(as part of annual 
parking management 
plan report) regarding 
mplementalion of the 
parking management 

plan. 

Biweekly site v 
during the construction 
period. Bimonthly 
reporting to the City
regarding hours 
construction scilvilles. 

121900002 229 
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MITIGATION MONITORING PROGRAM 

Leave Area/Impact 

Mitigation 
Measure 

Schedule 

for Implementation 

of Mitigation Meme 

Party Responsit 
for Monitoring 

Paforting Mitigation M 

Procedures 
for Monitoring 

Ouigation Mead 

Schedule for 
Monitoring and Reporting 
On Mitigation Measure 

Long-term noise from marine 6.2 Limit noise-generating 
service business operations. during evening 

weekend hours to sound 
pressure levels defined in 
the Sausalito Municipal 
Code, Section 10.700-5 

marine service business 
operations except in an 
emergency 

Ongoing during project 
operation. 

Applicant If complaint is received, 
conduct sound pressure 
level measurement during 
the evening and/or 
weekend hours to 
determine If the sound 
exceeds the code limits. 

Quarterly site visits 
during project 
operation period. 
Bimonthly reporting to 
the City regarding 
hours of marine 
service business 
operations. 

7. PUBLIC SAFETY 

Increase in public safety 7.1 Prepare a hazardous 
hazards due to the use of materials business plan if it 
hazardous materials In is determined by the Marin 
marine service business County Division of 
operations at the project site. Environmental Health

Services that a significant 
amount of hazardous 
materials are used on the 
project site. (PC) 

Prior to granting of 
construction permits by the
City. 

DEH To be developed by the
DEH. 

To be developed by 
the DEH. 

MINUTE PAGE 
72 Implement the 
hazardous materials 
business plan. (O) 

Ongoing. during project 
operation. 

To be developed. by the 
DEH. 

To be developed by 
the DEH. 

230 
05 00002 

SC6000 



GALILEE HARBOR PROJECT 
MITIGATION MONITORING PROGRAM 

Schedule Party Respond 
Mitigation for Implementation for Monitoring 

larue Area/Impact Measure of Mitigation Mes Bafording Mitigati 

L SOCIOBOONOMICS 

Increase in the need for Incorporate general Prior to granting of City . Police 
police protection. security and lighting construction permits by the Department, 

measures recommended by City. Planning and 
the City Police Department Building 

o the project design. Department 

(D) 

PC Intended for implementation prior to project construction 

Intended for implementation during project construction 

D: Intended for Incorporation into project design and installation during project constructionCALENDAR PAGE 

Intended for implementation during project operation 

CDPG: California Department of Fish and Game 

ACOE: U.S. Army Corps of Engineers 

DEH: Marin County Department of Environmental Health 

Procedures 
for Monitoring 

nation Mess 

Conduct a review of the 
project design to
determine whether 
general security and 
lighting measures 
recommended by the City 
Police Department have 
been incorporated into 

design.the project
Conduct a site visit after 
construction is completed 
to determine whether 
hese measures have been 

theImplemented 
project site. 

Note: The applicant/property owner is responsible for implementing the mitigation measure unless noted (otherwise) 

231 145900002 

OL6050 

Schedule for 
Monitoring and Reporting 

On Mitigation Mesture 

One-time review of the 
project design prior to 
granting of 
construction permits 
by the City. One-lime 
site visit after 
construction is 
completed. 
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